

Schedule = February 4, 2013 to April 25, 2014

Gate for deliveries / crane

Exterior Windows / Siding on these elevations installed with Swing Staging supported from roof

Anticipated Crane Locations

Approximately 3 Parking spaces on this side of street will be out of service

Jersey Barriers w/ Fence & Scrim

Approximately 12 Parking spaces on this side of street will be out of service

Gate for deliveries / crane

Gate for deliveries / crane

**Canal Plaza Hotel
Construction Management Plan
September 28, 2012**

EXHIBIT 28

