

11/19/02 Pre Con Office
KWC & Adam Mancini

1/24/03 Called for final ^{AM} - didn't leave # to confirm time
before then AM - went to site - Contractor
Rep not avail - Secure Area, they could
not let me in w/o Contractor - left Case
w/ instruction to Re Schedule

1/28/03 - Checked Structures of -
Get mess elec plans - will apply -
today

2/13/03 M. Collins Chel Elec today - ok