

5/15/03 OK'd Setbacks, footing & WT 4 Areas  
of Blocker OK @

5/29/03 Hearth area completed AR

6/23/03 Final. Complete. Close out. OK