
08.12. 2013 Construction Management Plan
General Note 1: Due to proximity of building to the property line/edge of sidewalk, the sidewalk closure will be maintained throughout the project
starting 12/2013 to approximately October 2014. Foundations, structure, utilities, exterior envelope and site finishes are taken into consideration when
reviewing this schedule. If sidewalks can be accessed for extended durations during this time, WRC will move fence and signage reflecting sidewalks
to be opened.
General Note 2: All subcontractors will be responsible for their own parking. The owner and contractor are not providing off site parking for
subcontractors. They will be encouraged to carpool and take vans from their main offices to the site. Otherwise, subcontractors will park in legal, City
of Portland parking spots.
General Note 3: Contractor shall be responsible for snow removal on temporary sidewalks.

Denotes "SIDEWALK CLOSED" Sign mounted on construction fence
Denotes "SIDEWALK CLOSED AHEAD CROSS HERE" Sign mounted 
on stanchion at handicap crosswalk

Mounted at closest
handicap cross
walk on Mechanic
Street to the site
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