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SECTION 01040 – COORDINATION

PART I – GENERAL

1.1 RELATED DOCUMENTS

A. Site drawings produced by Pinkham and Greer Consulting Engineers, foundation/basement plan drawings produced by TFH Architects PA and Structural Design Consulting, building drawings produced by TFH Architects, mechanical drawings produced by TFH Architects, electrical and lighting drawings produced by TFH Architects.  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections apply to all sections.

1.2 SUMMARY

A. This Section includes administrative and supervisory requirements necessary for coordinating construction operations including, but not necessarily limited to, the following:

1. General project coordination procedures.

2. Administrative and supervisory personnel.

3. Cleaning and protection.

B. Related Sections:  The following Sections contain requirements that relate to this Section:

1. Division 1 Section “Project Meetings” for progress meetings, coordination meetings and pre-installation conferences.

2. Division 1 Section “Submittals” for preparing and submitting the contractor’s Construction Schedule.

3. Division 1 Section “Materials and Equipment” for coordinating general installation.

4. Division 1 Section “Contract Closeout” for coordinating contract closeout.

1.3 COORDINATION

A. Coordinate construction operations included in various Sections of these Specificiations to assure efficient and orderly installation of each part of the Work.  Coordinate construction operations included under different Sections that depend on each other for proper installation, connection and operations.

1. Schedule construction operations in the sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.

2. Coordinate installation of different components to assure maximum accessibility for required maintenance, service and repair.

3. Make provisions to accommodate items scheduled for later installation.

B. Where necessary, prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports and attendance at meetings.

1. Prepare similar memoranda for the Owner and separate contractors where coordination of their work is required.

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and assure orderly progress of the Work.  Such administrative activities include, but are not limited to, the following:

1. Preparation of schedules.

2. Installation and removal of temporary facilities.

3. Delivery and processing of submittals.

4. Progress meetings.

5. Project closeout activities.

1.4 SUBMITTALS

A. Submit to the Architect and Maine State Housing Authority for their record a list of all subcontractors with address and telephone numbers and post copies in the Project meeting room and the temporary field office.

PART 2 – PRODUCTS 
(not applicable)

PART 3 – EXECUTION

3.1 GENERAL COORDINATION AND PROVISIONS

A. Inspection of Conditions:  Require the Installer of each major component to inspect both the substrate and conditions under which Work is to be performed.  Do not proceed until unsatisfactory conditions have been corrected in an acceptable manner.

B. Coordinate temporary enclosures with required inspections and tests to minimize the necessity of uncovering completed construction for that purpose.

3.2 CLEANING AND PROTECTION

A. Clean and protect construction in progress and adjoining materials in place, during handling and installation.  Apply protective covering where required to assure protection from damage or deterioration at Substantial Completion.

B. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to assure operability without damaging effects.

C. Limiting Exposure:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging or otherwise deleterious exposure during the construction period.  Where applicable, such exposure include, but are not limited to, the following:

1. Excessive static or dynamic loading.

2. Excessive internal or external pressures.

3. Excessively high or low temperatures.

4. Thermal shock.

5. Excessively high or low humidity.

6. Air contamination or pollution.

7. Water or ice.

8. Solvents.

9. Chemicals.

10. Light.

11. Radiation.

12. Puncture.

13. Abrasion.

14. Heavy traffic.

15. Soiling, staining and corrosion.

16. Bacteria.

17. Rodent and insect infestation.

18. Combustion.

19. Electrical current.

20. High-speed operation.

21. Improper lubrication.

22. Unusual wear or other misuse.

23. Contact between incompatible materials.

24. Destructive testing.

25. Misalignment.

26. Excessive weathering.

27. Unprotected storage.

28. Improper shipping or handling.

29. Theft.

30. Vandalism.

END OF SECTION 01040
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