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joedu Tue Jun 19 17:44:23 2018: construction materials delivery area
Deliverys will take place early morning hours prior to rush hour - NOT FOR LONG TERM PARKING
joedu Mon Jun  4 16:43:50 2018
joedu Mon Jun  4 16:43:34 2018
joedu Mon Jun  4 16:43:28 2018
joedu Mon Jun  4 16:43:41 2018
joedu Mon Jun  4 16:45:43 2018: traffic cones
joedu Mon Jun  4 16:58:39 2018: un-obstructed traffic due to multi lane traffic
joedu Fri Jun  8 16:00:21 2018: jersey barrier
joedu Fri Jun  8 16:09:24 2018: 16' 6" from curb to center of street
joedu Tue Jun 19 17:42:10 2018: 48" walkway
joedu Tue Jun 19 17:42:24 2018: 10'6" roadway lane
joedu Fri Jun  8 16:26:01 2018: Notes:
- Estimated start date for sidwalk closure August 1st for a period of 30 working days.
- Deliveries will be limited to early morning hours prior to rush hour.
Patricks Computer Tue Jun 19 17:43:28 2018: HC Ramp

