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	Proposed activity
	Proposed Completion  date
	PLANNING COMMENTS
	Actual Completion Date/Progress

	Submit Preliminary Site Plan application & proposed easements to the City of Portland
	 Friday, May 4th 2012
	ASAP. To allow for adequate review time. No later than Friday May 4th, 2012
	

	Neighborhood Meeting
	Wednesday, May 16, 2012
	OK
	

	Planning Board Workshop
	Tuesday, May 22, 2012 
	Tuesday, May 29th, 2012
	

	Submit Final Site Plan application to the City of Portland
	Friday, June 1, 2012
	Thursday, June 7th, 2012
	

	Planning Board Meeting/Public Hearing – Final Site Plan Approval, easement recommendation to Council
	June 26, 2012
	Tuesday, July 10th, 2012
	

	City Council Meeting #1 - proposed easements (first reading)
	July 2, 2012
	OK
	

	City Council Meeting #2 - proposed easements (voting) 
	Monday, July 16, 2012
	OK
	

	Start Construction
	Monday, July 30, 2012
	OK
	



Planning Board meets on the 2nd & 4th Tuesday
City Council meets on the 1st & 3rd Monday

Level III – Preliminary and Final Site Plans
Development Review

1. Pre-application Conference (optional)
2. Submit Preliminary Plan (optional)
a. Submit to Planning Authority (PA)
b. Public notices sent by PA
c. Completeness review by PA and Zoning Administrator (ZA)
d. City staff review
e. Written comments to applicant
3. Neighborhood Meeting (within 30 days following submission of Preliminary Plan or within 21 days following submission of Final Plan if Preliminary Plan not submitted)
4. Planning Board Workshop (optional)
5. Submit Final Plan (Phased)
a. Submit to Planning Board (through PA)
b. Public notices sent by PA
c. Completeness review by PA and Zoning Administrator (ZA)
d. City staff review, recommendation to the Planning Board
6. Planning Board Review/Public Hearing
