
GENERAL NOTES:
1.  DUST SHALL BE KEPT TO A MINIMUM.  THE SITE SUBCONTRACTOR SHALL SPRAY WATER FOR DUST CONTROL.  
     IF NECESSARY CALCIUM CHLORIDE CAN ALSO BE UTILIZED.
2.  VIBRATION MONITORING SHALL BE IMPLEMENTED FOR ADJACENT STRUCTURES BY SEISMOGRAPHS RECORDINGS 
     DURING ANY LEDGE BLASTING, HAMMERING, AND REMOVAL.  A POSTMONITORING REPORT SHALL BE GENERATED.
3.  NOISES CREATED BY CONSTRUCTION AND MAINTENANCE ACTIVITIES BETWEEN 7:00 AM AND 10:00 PM ARE EXEMPT 
     FROM THE MAXIMUM PERMISSIBLE SOUND LEVELS SET FORTH IN SUBSECTION (b)3 OF PERFORMANCE STANDARDS 
     SECTION 14230.5.
4.  THE HOURS OF CONSTRUCTION ARE 7:00 A.M. TO 7:00 P.M..  HOWEVER, IF IT IS NECESSARY TO PERFORM CONSTRUCTION 
     ACTIVITIES OUTSIDE THE AFOREMENTIONED HOURS, THE GENERAL CONTRACTOR SHALL REQUEST PERMISSION FROM 
     THE DEPARTMENT OF PUBLIC SERVICES AND ANY NOISE BETWEEN THE HOURS OF 10:00 PM OF ONE (1) DAY AND 7:00 AM 
     OF THE FOLLOWING DAY SHALL NOT EXCEED (50) dBA.
5.  THE GENERAL CONTRACTOR SHALL CONTACT IN ADVANCE THE ADJACENT LAND OWNERS BY EMAIL, TELEPHONE, OR IN 
     PERSON TO NOTIFY OF ANY ACTIVITIES THAT MAY HAVE ADVERSE IMPACTS ON THEM.
6.  TEMPORARY FENCE TO BE RELOCATED PERIODICALLY 10' TO 15' ON TO FOUNDRY LANE TO ACCOMMODATE WORK ON THE 
     NORTH SIDE OF THE SITE.
7.  TRUCKS SHALL UTILIZE WEST COMMERCIAL STREET WHEN TRAVELING TO AND FROM THE SITE.
8.  THE CURRENT PAVEMENT MARKINGS FOR THE DIAGONAL PARKING ALONG COMMERCIAL SHALL BE "BLACKED OUT" WITH PAINT.
9.  KNOX LOCKS SHALL BE INSTALLED ON ALL GATES TO ALLOW THE FIRE DEPARTMENT ACCESS TO THE SITE
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CONSTRUCTION SEQUENCING:
1.    TERMINATE ELECTRIC AND TELECOM SERVICE TO EXISTING STRUCTURES AND POLES
2.    REMOVE VEGETATION AND SIGNAGE
3.    CMP COMMENCE WITH POWER RELOCATION
4.    SETUP THE GENERAL CONTRACTOR JOB TRAILER.
5.    INSTALL NEW TEMPORARY ELECTRIC SERVICE.
6.    INSTALL TEMPORARY STABILIZED CONSTRUCTION ENTRANCES AND EXIT
7.    INSTALL TEMPORARY EROSION CONTROL 
8.    INSTALL 6' CHAIN LINK CONSTRUCTION FENCE AND TEMPORARY TRAFFIC CONTROL FENCE
9.    REMOVE THE BUILDING STRUCTURES 
10.  REMOVE THE SIDEWALKS, CURBING AND MISCELLANEOUS PAVEMENTS INDICATED TO BE REMOVED (SALVAGE CURBING FOR THE CITY).
11.  INSTALL TEMPORARY 6' HIGH CHAIN LINK FENCE AND GATES.
12.  PERFORM LEDGE REMOVAL 
13.  PERFORM SITE CUTS & FILLS TO ACHIEVE BUILDING SUBGRADE ELEVATION
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