
MAINE MEDICAL CENTER ‐ DETOUR AND TRAFFIC CONTROL IMPLEMENTATION SCHEDULE
EAST TOWER  PHASE 1 TRAFFIC IMPLENTATION START  STOP

Receive building permit from City of Portland  4/9/2018 4/9/2018
Install no parking (both sides of street ) signage on Crescent Street‐ Combination of barrels and posts on sidewalk with " 
No Parking‐ Tow Zone " Portland Public Works Standard Posters   ‐ Notification given to residence prior  ‐ Install Thursday
prior to making it a 2 way on Monday 4/5/2018 4/6/2018
Install 2 Way traffic signage on Crescent Street  4/9/2018 4/9/2018
Install site fencing on Westcott Street ‐ 2 Flaggers needed for delivery of fencing and barriers  4/9/2018 4/11/2018

Westcott Street construction zone remains the same until steel crane assembly ‐ Phase 2 Traffic Implementation below 4/11/2018 5/24/2018
START  STOP

City/MMC directed work at Congress Street sidewalk crossings ‐ New ramps on either side ‐ Crosswalk painted  ‐ Date to 
start undetermined 
City/MMC directed work at Weymouth Street ‐ ( Patching ‐ Paving ) ‐  Date to start undetermined 
Meeting with MDOT to establish acceptable locations of message boards
Remove and relocate overhead secondary power feed spanning across Congress‐ Central Maine Power  4/8/2018 4/10/2018
Remove and relocate overhead Spectrum cable service  4/10/2018 4/10/2018
Pour new concrete pad for Metro bus stop on Park Ave. 4/10/2018 4/12/2018
Mark out proposed plan locations of detour and traffic signage‐ review by City/MMC/TURNER 4/11/2018 4/11/2018
Congress Street Detour Route signage, message boards, radar trailer ‐ In place 1 week prior to shut down ‐ Signs on poles
and bases will be in place and bagged up until 7:00 am on  May 7th  4/30/2018 5/2/18

Temp signal at Park and Weymouth installed ‐ Flashing yellow until May 4th, Friday before Congress Street shutdown.   4/30/2018 5/4/18
City/MMC/Turner site review of in‐place signage  5/2/2018 5/2/18
Police Detail arrives on site morning of May 7th to help direct initial detoured traffic routing (1 detail on Congress street 
and St. John and 1 detail at Congress and Weymouth)  5/7/2018 5/7/18
Install signage and barriers at either ends of Congress Street closure limits 5/7/2018 5/7/2018
Install site fencing and barriers at Congress street closure  5/7/2018 5/18/2018
Monitor traffic flow ‐  Weymouth and Park St. ‐ Valley St and Congress ‐ St.John St. and Congress St. ‐St.John St. and Park 
St. 5/7/2018 5/9/2018
Adjust traffic signals based on monitored data 5/11/2018 5/11/2018
Remove existing light poles within Congress street closure 5/9/2018 5/11/2018
Precast Crane assembly to start ‐ Police Details Needed 5/8/2018 5/8/2018
Assist crane arrives on site to assemble pad areas  5/8/2018 5/8/2018

VISITORS GARAGE ADDITION



Precast Crane pieces arrive and crane is assembled Police Details Needed 5/8/2018 5/11/2018
Precast crane inspection  5/12/2018 5/12/2018
Precast pieces begin to be delivered ‐ Police Details Needed 5/14/2018 5/14/2018

EAST TOWER  PHASE 2 TRAFFIC IMPLEMENTATION  START  STOP
Communicate and implement signage  for Ambulance traffic and Ellsworth street vehicle traffic coming east to hospital ‐ 
Either end of Westcott street  blocked due to crane assembly 5/24/2018 5/24/2018
Install " NO PARKING " signage for all on street parking spots needed for trucking route  5/24/2018 5/24/2018
Assist crane arrives on site for pad and crane assembly  5/25/2018 5/25/2018
Steel crane pieces arrive and are assembled 5/26/2018 5/30/2018
Set up signage and barricades on ends of Westcott St. for crane assembly 5/29/2018 5/29/2018
Move fencing out on ends of Westcott St. to accommodate last pieces of crane assembly  5/30/2018 6/1/2018
Crane is assembled and Inspected  6/1/2018 6/1/2018
Ends of Westcott street fencing is moved back to allow traffic flow at Ellsworth street and Ambulance entrance 6/1/2018 6/1/2018
Steel Deliveries 6/4/2018 6/4/2018


