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MAINE MEDICAL 

CENTER 

 
New Clinical Tower 

Construction Management 

 

Plan 09.25.18 

Purpose Statement 
 

The purpose of this document is to provide the details of the third phase of construction for MMC’s 

Master Facility Plan - Phase IIB.  This document outlines Turner Construction’s plan for 

controlling impacts from noise, vibrations, ground movement, truck traffic, and other construction 

related factors to the surrounding neighborhoods and buildings. 

 

Maintaining normal campus operations and public safety are high priorities during the construction 

phase.  This plan will be presented to the appropriate City and Neighborhood representatives.  The 

City of Portland Planning Board will approve the final plan. It has been the goal of these programs 

to define the construction plan before construction begins.  Turner’s experience on projects with 

similar logistic constraints has proven that pre-planning and constant communication are necessary 

for a smooth efficiently run, incident free project. 

 

 

Turner Construction and its subcontractors shall schedule and conduct operations in a manner that 

will limit the disturbance to the public in areas adjacent to the work and to occupants of buildings 

in the vicinity. 
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1.0 CONSTRUCTION MANAGEMENT PLAN 

 
This Construction Management Plan (CMP), submitted to the Portland Department of Planning & 

Urban Development for approval by the City of Portland Planning Board prior to the start of 

construction, includes specific mitigation measures and staging plans to minimize impacts to 

surrounding residences and businesses.  The Construction Manager and its trade contractors will 

be bound by the CMP. 

Turner Construction Contacts: 

General Superintendent: Scott Griffin 

Email: SGriffin@tcco.com / Cell - 203-943-0950 
 

Project Manager: Adam Parys 

Email: AParys@tcco.com / Cell – 617-201-0710 
 

Safety Engineer: Sean Ryan 

Email: SRyan@tcco.com / Cell – 207-210-1596 
 

Project Engineer: Rick Martineau 

Email: RMartineau@tcco.com / Cell – 617-438-1263 
 

Project Superintendent: Chris Rodenhizer 

Email: CRodenhizer@tcco.com / Cell – 617-312-9039 
 

Project Director: Gregg Scholler 

Email: GScholler@tcco.com / Cell – 203-219-4022 
 

2.0 CONSTRUCTION SCHEDULE & WORK HOURS 

Construction work hours will be in accordance with Section 17-18 and Section 25-129. 

 

2.1 Work Hours 
 

• The construction period for the project is expected to be approximately 36 months in 

duration. 

• It is anticipated that the project construction is estimated to start on or about Winter 2019 

(December) and last through Fall 2022 (commissioning activities will occur into early 

2023). 

• Work hours will be 7AM to 7 PM Monday thru Friday. 

• Workers will gather at their workplace from 6 AM to 7AM. 

• Saturday work will be required on a periodic basis with hours from 7 AM to 6 PM. 

mailto:SGriffin@tcco.com
mailto:AParys@tcco.com
mailto:SRyan@tcco.com
mailto:RMartineau@tcco.com
mailto:CRodenhizer@tcco.com
mailto:GScholler@tcco.com
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2.2 Construction Timeline 
 

2.2.1  Winter 2019 to Fall 2022 (commissioning activities will occur through early 2023) 
 

Congress Street Staff Garage- dismantle and remove 
 

Structurally dismantle existing Staff parking garage. This project is expected to start in late 

Fall 2019 (December and complete in Spring 2020 (6 Months) 

 

Congress Street Clinical Tower 

 

A new 265,000 SF building. This project is expected to start in Spring 2020 and complete in 

Fall 2022. (30 Months) 

 

2.3 Construction Updates Reporting 

The following shall be reported to Maine Medical Center as a part of the CMP. 

 

 Monthly “look ahead” schedules and narrative for upcoming construction activities. 

 Schedule of over-size deliveries to the site that will impact roadways 

 Schedule of deliveries that will be outside the City of Portland’s allowable work hours. 

 Proposed schedule for utility connection or work in public roadways or sidewalks as a part 

of Turner Construction’s work. 

 Proposed off-hours or Saturday work. 

 Construction activities that may impact the neighborhood in an adverse way, including 

noise, vibration, dust, on-street parking or work outside construction limits or times. Also, 

proposed options to mitigate these impacts. 

 An estimate of the number of vehicles that will require off-site parking. 

 

2.4 Construction Logistics 
 

The proposed Logistics Plans included in the CMP are designed to isolate the construction while 

providing safe access for pedestrians, hospital operations, and automobiles during normal day-to- 

day activities and emergencies. Interaction with the public will occur mainly along Congress 

Street and Gilman Street. The logistics plan define the timeline of construction activities and the 

location of cranes, gates, access for each Phase. 

 

Each site will be secured by an 8-foot high fence with privacy screening in accordance with the 

Logistics Plan. 

 

Pedestrian Routes of travel are shown on Logistics Slides page number 2 - 5 

 

2.5 Perimeter Protection / Public Safety 
 

 Turner Construction will work to ensure the sidewalk protection minimizes impact to 

pedestrian and vehicular flow. 
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 The specific configuration of sidewalk protection and pedestrian access around the site 

will vary depending on the phase of the work being performed. 

 In general, secured fencing will be used to isolate construction areas from pedestrian 

traffic. 

 Flagmen or Police Details will be provided at all active gates when there are deliveries. 

 Construction procedures will be designed to meet all OSHA safety standards for specific 

site construction activities. 

 Subcontractors will implement and manage their own Health and Safety Program for the 

project. 

 All Subcontractors are required to wear appropriate personal protective equipment. 

 Snow removal and ice treatment will be provided on the surrounding area within the 

construction fence. 

 Sidewalks will be cleaned of trash and debris as needed. 

 Street lights will be taken down on Congress Street and stored offsite. The street lights 

will be reinstalled as part of the project completion. 

 Concrete washout will be in concrete washout station, collected and placed in a dumpster. 

Concrete washout area to be located within the site fence. 

 Turner Construction will provide sufficient temporary site lighting to ensure the safety of 

all pedestrians accessing the sidewalks around the site, including lighting at all covered 

pedestrian walkways, until permanent street lights are installed Light levels will be tested 

prior to temporary removal of site lighting. 

 

2.6 Worker Parking & Traffic Impacts 
 

 Turner Construction and its subcontractors shall encourage the use of public transportation 

by their workers. 

 Jobsite personnel will be required to park at an offsite parking area to be determined and 

will be shuttled to the construction site. See Logistics Slide page number 6 and 7 

o Jobsite personnel will be required to park at MMC’s Scarborough Campus 

o Jobsite personnel will be shuttled to the construction site 

o Subcontractors who violate this requirement will be fined $500 per offense 

 Worker parking shall not be allowed on site except for company vehicles required to 

perform the work. 

 Turner will qualify subcontractors’ with a legitimate reason to park onsite and manage that 

parking within the construction fence and not impact parking in the surrounding area. 

 No personal vehicles will be allowed to park at the project construction site or in the 

adjacent residential streets. 

 The following language will be included in the contracts with all subcontractors 

o “Parking:  There shall be absolutely no parking on the project site, in the Hospital 

Parking Garages and / or Hospital Surface Parking lots, and on street parking adjacent 

to the Hospital. This is including but not limited to employee vehicles, company 

vehicles, delivery trucks, trucks containing equipment such as welders, etc.  Turner to 

provide remote parking location, and transportation to and from the jobsite. Any 

workers found in violation of this policy will be subject to permanent removal from the 

project and the subcontractor shall be assessed a $500 fine per incident.” 
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The number of workers required during the construction will vary by Construction 

Phase. 

 

Construction Phase - November 2019 to November 2022 
 Fall/Winter 2019- Spring 2020 – average workers – 60 

 Spring 2020- Spring 2021 – average workers – 100-125 

 Spring 2021- Spring 2022 - average workers – 200-275 

 Spring 2022 – Fall/Winter 2022 – 225 - 300 

 

 

2.7 Truck Routes and Volumes – See Logistics Plans page number 6 & 7 and 

additional truck route information attached at the end of the Logistics Plans.  

All street opening and occupancy in the public right of way will be in accordance with 

Chapter 25 of the City of Portland Land Use Code 
 

 Truck traffic will vary throughout the construction period, depending on the activity. 

 An offsite marshalling area will be utilized for large deliveries such as structural steel and 

exterior wall. 

 All trucks will be brought to the construction areas at MMC by experienced dedicated 

drivers from the marshalling lot. 

 Radio and cell phones will be utilized to coordinate all trucking. 

 Trucks routes must be submitted and approved by the City of Portland and the Owner 

before the start of construction. 

 Truck idling will be held to a minimum on-site, to minimize the impact to adjacent 

properties. 

 Turner Construction and its subcontractors shall ensure that haul routes, debris and soil 

removal, and staging areas are conducted in a manner that minimizes the impacts to the 

abutting communities. 

 Wheel wash stations will be installed and maintained by Turner and its subcontractors as 

needed and maintained at construction site exit areas. 

 Street sweeping / vacuuming of all impacted City streets and sidewalks shall be performed 

by Turner Construction and its subcontractors on an as-needed basis. 

 Streets, sidewalks, bicycle ways or other means of travel may not be obstructed or closed 

without permission from the Owner and other authorities having jurisdiction. The Owner 

shall be notified one week in advance of any such obstructions or closures. 
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3.1 CONSTRUCTION 

 

3.2 METHODOLOGY- Staff Garage Structural Removal- See Logistics slides 

page number 9 – 11 

 
Turner and the Contractor will develop the sequencing and methodology of the Staff Garage 

removal. All sequencing will be approved by a Structural Engineer of Record. At mobilization of 

the garage removal, debris netting will be installed from the garage roof down to grade, with wire 

rope. This netting will be on all exposed faces of the garage elevations. All areas will be cordoned 

off and all utilities and transformers will be protected, or shut off. A level platform will be created 

at the west and north elevations. 

 

A physical separation of the existing pedestrian bridge at the northeast corner of the garage will be 

created. 

 

Upon separation of the garage, high reach excavators (Volvo EC 700 or equivalent) equipped with 

rotating concrete processors will be mobilized. Excavators will be mobilized to assist the high 

reach equipment in concrete processing and debris load out. 

Brokks equipment will also potentially be utilized of the top two levels of the structure in areas 

where the high reach equipment cannot gain access. 

Concrete materials will be placed in the existing building footprint to act as a bench surface for 

high reach progression and earth retention equipment. 

 

The garage removal will commence on the west side of the garage. The high reach processors will 

move east working from the north to the south. Each long bay of the garage will be removed 

working to the east. The removal will start at the top of the garage, working downward, structural 

column bay. The concrete will be processed in place by the rotating concrete processors and 

reinforcement bars will be cut during the course of garage removal. The outer concrete on the 

north and south side of the garage will be pulled into the building footprint. On the south side each 

parking level will be cut free of the south garage retaining wall. This will keep the retaining wall 

in position as it will be reinforced with structural tiebacks. 

 

Once the concrete has been processed in place by the high reach excavators, additional equipment 

will be used for the haul out of debris. Concrete materials will be placed at strategic elevations to 

create a work bench for equipment to work from. 

As the demolition progresses east near the Stair Tower and Visitor garage, special care will be 

taken to remove the column bay, and hydraulic crane equipment with steel debris shields will act 

as protection from falling debris. 

 

As the garage is razed, excess concrete materials will be shipped from the site via trucks, and 

disposed at a legal Maine disposal facility. 

All debris will be sorted onsite and separated in the various waste streams. 

During all concrete removals a constant water mist will be used to prevent the spread of dust from 

the site. 
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3.11 TRUCK TRAFFIC FOR STAFF GARAGE STRUCTURAL DEBRIS 

 
 All truck traffic will be directed to enter the site in accordance with truck route plans 

approved by the City of Portland and included in the Logistics plans. 

 Materials will be removed from the site by loading triaxles and roll off containers. Turner 

will closely coordinate the load out operation, and the staging of trucks. 

 All subcontractors and vendors will be provided with pamphlets indicating the appropriate 

truck routes to access the site. 

 Trucks will be brought within the fence line. The hauling of these trucks will be at 

designated loadout periods near the end of the working day. (From 3 PM to 7 PM) 

 

 Average Trucks per day for Congress Street patient tower construction project: 
 

PROCESSED CONCRETE DEBRIS REMOVAL 
TRUCKS LOADING IN AFTERNOONS 
AVERAGE TRUCKS PER DAY 

 
 
 
 

February 

March 

April 

May 

 
 

3.2 Construction – New Clinical Tower– (Refer to Logistics Slides page number 

12 to 18) 

 
All street opening and occupancy in the public right of way will be in accordance with Chapter 25 of 

the City of Portland Land Use Code 

 
 All truck traffic will be directed to enter the site utilizing one gate on Congress Street and 

two gates on Gilman Street. 

 During the mass cut excavation trucks will be removing earthwork material and concrete 

foundations to create the basement. 

2020 WEEK 1 WEEK 2 WEEK 3 WEEK 4 

 M T W R F M T W R F M T W R F M T W R F 

10 10 10 10 10 10 10 10 10 10 16 16 16 16 16 16 16 16 16 16 

18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 

18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 

14 14 14 14 14 10 10 10 10 10 0 0 0 0 0 0 0 0 0 0 
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MASS EXCAVATION & FOUNDATION REMOVAL 
TRUCKS LOADING ALL DAY - 2 to 3 TRUCKS/HOUR 
AVERAGE TRUCKS PER DAY 

 
 
 
 

June 

July 

August 

September 
 
 

 

 A tower crane will be built within the site fence. During the erection and dismantling of 

the Tower crane police details and minor traffic interruption will be required. The 

foundation of the Tower crane will be a permanent structure. The tower crane foundation 

will remain in the ground, and will be utilized in future expansions by Maine Medical 

Center. 

 All detours and paths of travel shown on the Site Logistics Plans will be followed. 

 All road signage identified on the Maintenance of Traffic Plans will be installed and 

maintained by Turner during the Congress Street shutdown and detour. 

 One lane of Congress Street will be closed during the construction timeframe. Congress 

Street will remain open for two way traffic. One lane of Gilman Street will be closed for 

the construction timeframe. Gilman Street will remain open for two way traffic. 

 All subcontractors and vendors will be provided with instructions prior to their project start 

indicating the appropriate truck routes to access the site. 

 
 

4.0 Dust Control, Noise, Air Monitoring, Vibration Monitoring 
 

4.1 Dust Control 

 
Control of dust is of paramount importance for this project, for Maine Medical Center, and 

for the city of Portland. There will be substantial dust control solutions on the site prior to 

the start of work. To reduce emission of dust and minimize impacts, physical barriers will 

be built to control spread of airborne dust, water – based dust suppression systems will be 

installed, specific storm water collection and filtering will be in place. It is a goal to have 

no visible emissions outside of the work limits. 

 

4.11 Garage Removal Dust Control. 
 

 Wetting agents will be used regularly to control and suppress dust that may come 

from the construction materials. 

 Monsoon misting machines continually wetting down the perimeter of the work area 

 Fire hoses spraying water above the work area, knocking down the dust. 

2020 WEEK 1 WEEK 2 WEEK 3 WEEK 4 

 M T W R F M T W R F M T W R F M T W R F 

8 8 8 8 8 12 12 12 12 12 16 16 16 16 16 16 16 16 16 16 

20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 

24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 

24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 18 18 18 18 18 
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 Water will be collected at the lowest part of the garage proper on the Gilman Street 

side of the garage. The water will be processed thru a Frac tank to remove sediment 

and concrete /stone pieces. The water will be recirculated to reuse for dust control. 

 Tractor trailers, triaxles, and roll off containers will be used to remove processed concrete, 

ferrous, and nonferrous metals.  All trucking will be fully covered with tarps during 

loadout. 

 Trucks will enter and exit off of Gilman Street and Congress Street. Traffic flagmen will 

be positioned during all trucking operations to ensure safety and mitigate disruption and 

control traffic. 

 Equipment will be fueled away from storm drains. 

 Spill kits will be available to address any environmental issues. A hazardous materials 

response plan will be setup and approved. In the unlikely event of a spill, local authorities 

will be notified and an appropriate hazardous materials firm will provide the cleanup. 

 Street and sidewalks will be cleaned to minimize dust accumulations as needed. 

 

4.2 Noise 
 
 The project will require the use of equipment that can be heard from off-site locations. 

This project will strive to mitigate construction noise impacts, to the extent possible. 

 Increased community sound levels are an unavoidable consequence of construction 

activities. 

 Construction will occur during the daytime hours as defined by the City of Portland 

Code of Ordinances (7:00 AM to 7:00 PM Monday through Friday). 

 In some instances, a second shift, off hour, holiday and weekends may be required. 

 When these events arise, all required permits will be obtained and notification will be 

posted in accordance with section 2.3 

 Work shall be performed so as to prevent nuisance noise conditions that are preventable 

(e.g., unmaintained equipment, brake squeal, etc.). 

 Should the noise level exceed the City of Portland noise standards, or a neighborhood or 

community complaint is made, the Contractor foreman will: 

o Notify the operator to cease the current method used to generate the noise, and look for 

another method or area to perform the task to see if it corrects the noise level 

o If still not within acceptable noise levels, a new dismantling plan or piece of equipment will 

be used. 
 Turner Construction and all subcontractors shall use all reasonable efforts to implement 

noise reduction methods listed below to minimize construction noise emission levels. 
 

 Use of: 

o Tie to local power grid to reduce the use of on-site generators. 
o Noise-deadening / isolating surrounds around exceptionally noisy work equipment or 

operations 

o The maintenance of the access roadways to minimize the “bouncing” of construction 

vehicles within the construction site. 

o Enforcing the site logistics plan, so as to maximize to every extent possible the forward 

movement of construction vehicles.  This will, in turn, minimize the sound of back-up 

alarms. 
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Attaching: 

o Intake / exhaust mufflers, shields or shrouds 

o Noise-deadening material to equipment and fencing 
 

Maintaining: 
o Equipment mufflers and lubrication 

o Pre-cast decking and plates to avoid rattling 
o Smooth surfaces on construction sites and public ways to prevent unnecessary noise from surface 

irregularities. 

 

Minimizing 
o Noise from the use of backup alarms, using measures that meet OSHA regulations.   The 

construction logistics has been designed such that the backing-up of equipment and trucks 
is limited. 

o Use of self-adjusting ambient-sensitive backup alarms. 

o Manually adjustable alarms on low setting 

o Scheduling of activities so that alarm noise is minimized 

 

4.3 Air Monitoring 

 Turner Construction and its subcontractor’s shall employ dust, odor, and gas control 

measures to minimize the creation of airborne dusts, odors, and gases during the entire 

construction process. At a minimum, standard dust control techniques shall be employed 

where heavy equipment will be traveling, standing, or loading, such as watering down the 

site or utilizing dust control measures. All measures shall be taken in accordance with 

Turner’s approved Health & Safety plan. 

 Turner Construction and its subcontractors shall perform dustless street sweeping / 

vacuuming for all construction activities including demolition, excavation, slurry / soil 

mixing operations on an as needed basis. 

 An air monitoring plan shall be developed by the Owner based on site contaminants of 

concern, particulate quantities / densities, and risk-based evaluations. The plan will be 

developed for off-site impacts. Turner Construction and its subcontractors will be 

responsible for on-site health and safety issues. 

 The Owner will engage a qualified consultant to monitor for dust along the perimeter of the 

construction site. Results of this monitoring that indicate exceedances of air quality criteria 

will be immediately brought to the attention of Turner Construction. Turner and its 

subcontractors shall immediately address the site condition, including terminating 

construction activities to remedy the site conditions to the satisfaction of the Owner. 

 Ductwork snorkels will be installed as required on building air intakes surrounding the job- 

site to minimize the amount of dust and construction vehicle gases being taken in through 

the air handling systems.  The maintenance of the filters is by the individual building 

managers. 
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4.4 Vibration Monitoring 
 

Site surveys will be completed:  

 On Gilman St from Gilman/A to Gilman/Congress 

 On A St from Gilman/A to Valley/A 

 On Congress St from Weymouth/Congress to Valley/Congress  

 
 

 The Maine Medical Center Project geotechnical engineer shall identify vibration-

inducing: construction activities and work closely with the Turner to monitor vibration. 

 Turner Construction Company and its subcontractors shall preauger Piles and other 

earthwork-induced vibrations (maximum peak particle velocity) to the limits outlined in 

the contract documents. 

 The Owner shall conduct baseline vibration-level monitoring prior to construction and 

continuous monitoring of vibration during excavation. Vibration monitoring shall be 

conducted at the site perimeter locations and near adjacent buildings and other 

structures. 

 It is acknowledged that episodic violations of the vibration criteria may result, 

primarily due to below grade obstructions. These obstructions shall be cleared in a 

manner that minimizes the impacts to neighbors. 

 When a seismograph trigger level is reached or exceeded an email goes out to the Turner 

superintendent, Project Manager and Safety Engineer, the Maine Medical Center (MMC) 

Project Manager and Maine Medical Center safety and facilities staff.  The following is 

the protocol that is followed. 

 Events during work hours with the frequency between 5 hz. and 100 hz. and the 

peak particle velocity above the threshold values but below limiting values, Turner 

will investigate to determine if the event was caused by construction activities.  If 

so determined, Turner will take steps to minimize the vibrations in the future. 
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 Turner will investigate and, if caused by construction, stop the activity, review the 

incident, and take steps to employ alternate means of construction to complete the task.  

Alternate means may include changes to the construction method being used or utilizing 

an alternate means of construction. 

 The Contractor shall monitor groundwater levels before and during construction on 

a routine basis. Groundwater levels must be maintained within the allowable 

range. 

 The discharge of pumped ground water shall be done in a manner as according to 

all required City, State and Federal Permits and approvals 
 
 

5.0 Communication Strategies 

 
5.1 Communication Plan 

Turner will work with MMC’s communications team to deliver a communications plan that 

encompasses: 
 

 Plans for traffic management during Portland Seadogs games 

 Plans for METRO bus stops and routes 

 Implementation plans for all aspects of the detours outlined in the Maintenance of Traffic 

plan completed by Gorrill Palmer 

 An emergency contacts list for the City of Portland including specifically Portland Police and 

Fire Departments. 

 

 

5.2 Contacts, Distribution Lists 

 Turner Construction shall develop a project contact list (e-mail addresses, office and cell 

phone numbers), to be posted by MMC on the project web site and supplied to Maine 

Medical Center (MMC)  for 24/7 contacts. 

 Turner Construction will request similar contact lists from the neighborhood associations 

(e-mail addresses, and phone numbers) of key contacts for the specific project. 
 Turner Construction will set-up a project bulletin board for each Phase. These boards will 

be used as communication tools to the surrounding community.  There will be a project 

website thru Maine Medical Center that also will communicate construction related 

activities to the community. 

 Any last minute changes to the project schedule that may impact the neighborhood or 

Maine Medical Center (MMC) community will be communicated per section 2.3. 
 Turner Construction will participate in the neighborhood council meetings as needed to 

discuss progress and issues. 

 Turner shall maintain a log of all construction-related concerns, via the MMC website. 

 MMC shall communicate final resolution of all complaints and concerns to the 

neighborhood, Maine Medical Center (MMC) community, and when appropriate, to the 

City of Portland. 
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5.3 Maintaining Bicycle and Pedestrian Circulation During 

Construction Activities 
 

A temporary sidewalk or bike lane is not recommended by the Construction team. The 

construction fence will need to be maintained in the location outlined in the CMP for the 

majority of the project. It will be possible to set the construction fence back after 

significant structural, site work, and material deliveries are complete. Turner estimates 

that these activities will be completed in the Fall of 2022.   

 

Share the road signs will be erected on Congress Street in each direction and Gilman 

Street prior to the roadway narrowing.  These signs will remind drivers to be aware of 

bicyclists. 
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CONGRESS STREET NEW CLINICAL TOWERConstruction Management Plan [ Logistics Plan ] - Exterior Envelope
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CONGRESS STREET NEW CLINICAL TOWERConstruction Management Plan [ Logistics Plan ] - Interior Fitout

jpinheiro
PolyLine

jpinheiro
PolyLine

jpinheiro
PolyLine

jpinheiro
Rectangle

jpinheiro
Text Box
GENERAL NOTES:1. CONGRESS STREET OPEN TO TWO-WAY TRAFFIC.2. TURNER NEEDS 12 FEET OF CONGRESS STREET FROM CURB.DURATION: DECEMBER 2019 - FALL 20223. NO PARKING SPOTS ON NORTH SIDE OF CONGRESS STREET4. TURNER NEEDS 10 FEET ON GILMAN STREET.5. REFER TO CMP SECTION 3.0 FOR GARAGE REMOVAL METHODOLOGY.
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10/30/2018 887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074 - Google Maps

https://www.google.com/maps/dir/43.654159,-70.2772727/43.6063304,-70.3145865/@43.6288286,-70.2914214,13z/am=t/data=!4m9!4m8!1m5!3m4!1m2!1d-70.2795699!2d43.6535308!3s0x4cb29c088… 1/3

Map data ©2018 Google 5000 ft 

Portland, ME 04102
887 Congress St

Get on I-295 S/US-1 S from St John St and Park Ave
3 min (0.8 mi)

Drive 6.1 miles, 10 min887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074

Truck route from construction site to 70 US Route 1. This route would be used primarily during the garage deconstruction phase 
of the project or whenever a left-turn onto Congress St is allowable given the size of the truck. 



10/30/2018 887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074 - Google Maps

https://www.google.com/maps/dir/43.654159,-70.2772727/43.6063304,-70.3145865/@43.6288286,-70.2914214,13z/am=t/data=!4m9!4m8!1m5!3m4!1m2!1d-70.2795699!2d43.6535308!3s0x4cb29c088… 2/3

1. Head southwest on Congress St toward Gilman St

2. Turn right at the 3rd cross street onto St John St

3. Turn left onto Park Ave

4. Continue onto Congress St

5. Slight right onto the Interstate 295 S/U.S. 1 ramp
to So Portland

Continue on I-295 S. Take ME-701 to US-1 S

6. Merge onto I-295 S/US-1 S
 Continue to follow I-295 S

7. Use the right 2 lanes to take exit 2 toward U.S. 1
S/Scarborough/Old Orchard

8. Continue onto ME-701

Continue on US-1 N. Drive to Campus Dr

9. Use the right lane to merge onto US-1 S

10. Slight right onto 1st St

11. Turn left at the 1st cross street onto Green Acres
Ln

12. Use the right lane to turn left onto US-1 N

0.1 mi

0.2 mi

0.2 mi

295 ft

0.2 mi

5 min (4.6 mi)

2.4 mi

0.6 mi

1.6 mi

2 min (0.8 mi)

243 ft

0.1 mi

325 ft

0.5 mi



10/30/2018 887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074 - Google Maps

https://www.google.com/maps/dir/43.654159,-70.2772727/43.6063304,-70.3145865/@43.6288286,-70.2914214,13z/am=t/data=!4m9!4m8!1m5!3m4!1m2!1d-70.2795699!2d43.6535308!3s0x4cb29c088… 3/3

These directions are for planning purposes only.
You may �nd that construction projects, tra�c,
weather, or other events may cause conditions to
differ from the map results, and you should plan
your route accordingly. You must obey all signs or
notices regarding your route.

Scarborough, ME 04074

13. Turn right onto Campus Dr

70 US-1

207 ft
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https://www.google.com/maps/dir/43.654159,-70.2772727/43.6063304,-70.3145865/@43.613295,-70.2907112,13z/am=t/data=!4m9!4m8!1m5!3m4!1m2!1d-70.2756838!2d43.6549539!3s0x4cb29c0ed7… 1/3

Map data ©2018 Google 5000 ft 

Portland, ME 04102
887 Congress St

Drive 6.2 miles, 10 min887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074

Truck route to 70 US Route 1 from the construction site. The same local route would be used for truck tra�c going from the 
construction site to the highway. This is the second of two exiting routes that would be used when a left-turn on Congress St is 
not possible due to the size of the truck. 
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Get on I-295 S/US-1 S from Park Ave

1. Head northeast on Congress St toward Weymouth
St

2. Turn left onto Weymouth St

3. Turn left onto Park Ave

4. Continue onto Congress St

5. Slight right onto the Interstate 295 S/U.S. 1 ramp
to So Portland

Continue on I-295 S. Take ME-701 to US-1 S

6. Merge onto I-295 S/US-1 S
 Continue to follow I-295 S

7. Use the right 2 lanes to take exit 2 toward U.S. 1
S/Scarborough/Old Orchard

8. Continue onto ME-701

Continue on US-1 N. Drive to Campus Dr

9. Use the right lane to merge onto US-1 S

10. Slight right onto 1st St

3 min (0.9 mi)

0.1 mi

443 ft

0.4 mi

295 ft

0.2 mi

5 min (4.6 mi)

2.4 mi

0.6 mi

1.6 mi

2 min (0.8 mi)

243 ft

0.1 mi



10/30/2018 887 Congress St, Portland, ME 04102 to 70 US-1, Scarborough, ME 04074 - Google Maps
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These directions are for planning purposes only.
You may �nd that construction projects, tra�c,
weather, or other events may cause conditions to
differ from the map results, and you should plan
your route accordingly. You must obey all signs or
notices regarding your route.

Scarborough, ME 04074

11. Turn left at the 1st cross street onto Green Acres
Ln

12. Use the right lane to turn left onto US-1 N

13. Turn right onto Campus Dr

70 US-1

325 ft

0.5 mi

207 ft
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