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CONSULTANTS

STRUCTURAL ENG/ BUILDING ENVELOPE CONSULTANT

CIVIL/ LANDSCAPE ARCHITECT

MEPFP ENGINEER/CODE/LOW VOLTAGE

CLIENT

Job Number

CONSTRUCTION MANAGER

COST ESTIMATOR

ELEVATOR CONSULTANT

Maine Medical

Center

Simpson Gumpertz & Heger Inc.

Sebago Technics Inc.
75 John Roberts Road, Suite 4A,

South Portland, ME 04106

41 Seyon Street, Building 1, Suite 500,
Waltham, MA 02453

AKF Group LLC
99 Bedford Street, 2nd Floor, Boston, MA 02111

22 Bramhall Street
Portland, ME 04102

TURNER CONSTRUCTION
2 Seaport Lane, Suite 200, Boston, MA 02210

D.G. Jones International
3 Baldwin Green Common,Suite 202, Woburn, MA 01801

VDA (Van Deusen & Associates)
101 Summer Street, 4th Floor, Boston, MA 02110

225 Franklin Street, Suite 1100
Boston, MA 02110

t 617.478.0300
f 617.478.0321

www.perkinswill.com
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PROJECT TITLE

PROJECT KEY PLAN

OVERALL KEY PLAN

1 - NOT USED
2 - CONGRESS STREET

3 - VISITOR GARAGE
4 - EAST TOWER

5 - CENTRAL UTILITY PLANT
6 - BEAN BUILDING

7 - RICHARDS BUILDING
8 - MAINE GENERAL BUILDING

Copyright 2019 @ Perkins + Will

Congress Street

Building

22 Bramhall Street
Portland ME 04102

CONGRESS STREET
ENABLING PACKAGE

PERMIT SET
APRIL 01, 2019

NO ISSUE DATE

MEDICAL EQUIPMENT PLANNING

Mitchell Planning
630 Dundee Road, Suite 340, Northbrook IL 60062

152189.000
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Phase #1- Mid-April 2019 through June 2019- Installation of new duct bank along Congress Street- Removal of 8 parking spaces along north side of Congress Street to maintain two way Congress Street Traffic- Sharrow lane marking- Provide appropriate barricades, fencing and road plates to support two-way vehicular traffic.- Activities that impact pedestrian and vehicle traffic at corner of Forest and Congress will be preformed during off hours.  Anticipated time frame to cross Congress Street is May 2019.- No impact to existing business access- 3 Planned week duration
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Phase #2- Maintain two-way vehicular traffic on Congress Street during normal hours with alternating one way traffic on off hours.- Maintain current one-way vehicular traffic on Gilman Street- Pedestrian traffic maintained on east and west sides of Gilman-Completion - end of July 2019- Installation of duct bank, relocation of sewer and water services- Temporary removal of 2 parking spaces along west side of Gilman Street  - Temporary removal of 8 parking spaces on north side of Congress to allow for two way traffic on Congress Street- Provide appropriate barricades, fencing and road plates to support pedestrian traffic on both sides of Gilman Street- Vehicle traffic to be limited while preforming deep excavation required for sewer and water line modification- Off hours work to be utilized for activities that would impact two way traffic- Impact to local business to be limited to relocation of pedestrian traffic on north side of Congress Street.- 5 weeks of MMC work- 3 weeks of City of Portland Water work
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Phase #3- Completion August 2019- Maintain two lanes of access into Employee Parking Garage and Two-way traffic flow on Gilman Street during peak traffic hours (6am-9am / 3pm-6pm) with alternating one way traffic during day- Removal of 6 parking spaces- Provide appropriate barricades, fencing and road plates to support two way traffic access to Employee Garage- No impact to local business or Pedestrian traffic


