63 WILLIAM STREET, PORTLAND ME 04103, TODD ANGERHOFER (LANDLORD)
FIRE INSPECTION RESULTS 2013-04-04
Preliminary (based on owner notes).  Portland Fire Department – please provide corrections/additional items missed.


BASEMENT
	Repair holes in plaster/lath walls in basement stair area
	Cover open junction boxes
	Remove/enclose ends of loose-end wires
	Affix smoke detector
	Affix cover on breaker box
	Remove combustible liquids to safe storage
FIRST FLOOR BACK STAIRWAY
	Install 1-hr fire doors (Apartment 1, closet, basement).  90-minute fire doors will probably be installed.  Fire doors must have rating label and at least 2 self-closing spring hinges.
	Affix lighting fixture (loose screw).
APARTMENT 1 (FIRST FLOOR)
	Replace smoke alarms; ensure one smoke alarm in each sleeping area.
	Install one combination smoke/CO alarm in common area
	Fire doors:  see stairway findings.
APARTMENT 2 (SECOND FLOOR)
	Smoke/CO detectors are satisfactory
	Fix back door latch (loose)
	Fire doors:  see stairway findings
APARTMENT 3 (THIRD FLOOR)
	Replace smoke detectors; ensure one in each sleeping area
	Install combined smoke/CO detector in common area
FRONT STAIRWAY (LOWER)
	Install/Replace fire doors (1 per apartment = 3; hall closet door can be replaced or closed with 5/8” drywall)
	Fix holes in plaster/lath walls
FRONT STAIRWAY (UPPER)
	Remove paint cans (obstruction and combustible fluid)							
	Remove other physical obstructions to egress				



63 WILLIAM STREET, PORTLAND ME 04103, TODD ANGERHOFER (LANDLORD):
WORK ITEM-LOADED PLAN FOR FIRE SAFETY
Revision 000 (Original) Dated 09 April 2013

001:  Affix loose lights, cover junction boxes, remove/cover dead-ended wire, secure cover on circuit breaker box
          NOTE:  End date is difficult to define, since scope of work is emergent.
		Identify Contractor			DONE 2013-04-04 WORK BEGAN 2013-04-08.  
[bookmark: _GoBack]	Identify Completion Date		TBE by contractor	
002:  Replace/Install Smoke/CO detector/alarms
          NOTE:  Goal is to have security contractor supply detectors, and electrical contractor (item 001) to install in
          advance of full security installation and activation.  Not clear whether this is possible; decision pending contractor 
          visit
		Identify Contractor			DONE 2013-04-08 (ADT)
		Contractor Visit				SCHED 2013-04-11
		Complete				TBD based on contractor feedback
003:  Install/replace fire doors
		Identify Contractor			DONE 2013-04-07 (Lowe’s subcontractor)	
		Contractor Visit				SCHED 2013-04-11
		Complete				TBD based on contractor feedback
004:  Remove/Store flammable liquids outside of house
         		Complete				DONE 2013-04-09
005:  Fix holes in plaster/lath walls
		Plan					Owner to perform; complete by 14 May 2013 (2 weeks after 
Owner’s move-in date of 01 May 2013)
		Complete				Est 2013-05-14
006:  Remove obstructions in Apartment 3 front stairwell (paint, equipment, curtain)
		Remove paint/equipment		DONE 2013-04-09
		Remove tenant personal obstructions	TB completed by tenant upon her return from vacation (ECD 
							2013-04-13).  Obstructions include a curtain and some 
decorative items.	
007:  Fix door lock on back door of Apartment 2
		Complete				DONE 2013-04-07


	
