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Spaulding Engineering and Construction Services, Inc.

24 Common Street ~ Waterville, Maine  04901

Phone (207) 861-9923 ~ Fax (207) 861-9923

WEEKLY CONSTRUCTION REPORT
Report # 2          

	  Project:
	CMP Portland Service Center – 5’-6” East
Truck Bay Addition
	
	Date: 10-03-11

	Location:
	Portland, Maine
	
	
	

	Contractor
	H.E. Callahan Construction Company
	
	
	

	Client:
	Central Maine Power Company
	
	
	

	From:
	Jack Belyeu
	SECS-Technician

	To:
	Bob Meader
	


	Work Completed This Week:
	(W/E)  10-01-11


	DAYS ON SITE:  (6)

	· Completed all reinforcing and formwork for the placement of the concrete walls and piers.

	· Placed 18 cubic yards of concrete for new walls and piers on Tuesday, September 27.

	· Stripped footing, wall and pier forms. 

	· Placed compacted gravel backfill inside and outside.

	· Installed wall inside insulation.

	· Completed remaining demolition of the existing concrete slab to allow tie-in of the new concrete slab on Saturday 10-01-11.

	

	

	

	

	


	    6
	Days worked this week
	    0
	Day(s) lost due to inclement weather.


Manpower

	H.E. Callahan Construction
	
	Varied 1-2
	
	
	
	

	Colex
	
	Varied
	
	
	
	

	Williams Concrete
	
	Varied 
	
	
	
	

	S.W. Cole 
	
	1
	
	
	
	


Project Status
	15%
	
	Complete
	
	Scheduled Completion Date
	11/30/11


	      X
	
	on schedule
	or
	_______   days/weeks ahead/behind schedule


Work Planned for Next Week:
	· Install vapor barrier.

	· Install reinforcing and forms for concrete slab placement.

	· Place concrete slab on Wednesday, October 5.

	· Start cutting existing siding as required.

	· Structural steel to arrive onsite on Friday, October 7.

	

	


Problems/Issues:
	· 

	· 

	

	

	

	

	


Visitors:

Dan Spaulding, SECS – Tuesday 9-27
Nick Adams, City of Portland – Tuesday 9-27
	

	


Other:

	· 

	· 

	

	

	

	

	

	






Signature _____________________






                    Jack Belyeu
CC: Marc Geaumont, CMP

Steve Willette, CMP


Tom Daniels, CMP


Dave Lepage, HEC


Phil DiPierro, City of Portland


Jonathan Blanchard, HEC


Attachments: Photos
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09-27-11 Wall and pier forming and reinforcing for new addition walls and piers.
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09-27-11 Bracing of pier forms.
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09-27-11 Formwork and recess in wall to accept new slab.
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09-27-11 Placing concrete at new addition south wall. 
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09-27-11 Placing concrete at new addition north wall.
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09-27-11 Concrete in place.
