

**Schedule = February 4, 2013 to December 20, 2013**

ADA Accessible Temporary Pedestrian Crosswalk (if required)

UNION STREET

Approximately 3 Parking spaces on this side of street will be out of service

Jersey Barriers w/ Fence & Scrim

Union Street Crosswalk Closed

Gate for deliveries / crane

Fore Street Crosswalk Closed

ONE WAY TRAFFIC - FROM UNION STREET TO EXCHANGE STREET

Approximately 12 Parking spaces on this side of street will remain in service

Gate for deliveries / crane

Exterior Windows / Siding on these elevations installed with Swing Staging supported from roof

Anticipated Crane Locations

Gate for deliveries / crane

ADA Accessible Temporary Pedestrian Crosswalk

**Canal Plaza Hotel  
Construction Management Plan  
Phase 1  
November 21, 2012**

