



### Construction Management Plan Notes

- existing fence to remain during construction
- temporary fencing to be installed for construction
- lane split for road work. Road closure needed for 1 week with police detail. cones and signs to be used. road to remain open with one lane closed at a time.
- - - cones for road closure depending on which side the work will take place.
- Sidewalks within the temporary fence will be closed with a sign directing pedestrian traffic across the street or to use the barricaded temporary sidewalk that has been established.

**CONSTRUCTION DOCUMENTS**

PROJECT NO.  
**15031**  
PROJECT NAME  
**SALVATION ARMY**  
PORTLAND, MAINE



**Bld Architecture**  
PO Box 8235  
Portland, ME  
04114  
2017-408-0168  
evan@bldarchitecture.com