

PHASE 2 WORK THIS AREA TO INCLUDE CEILING, LIGHT, AND CASEWORK REMOVALS; INSTALLATION OF NEW WALLS, DOOR, LIGHT, ELECTRICAL, HVAC, CEILING, EQUIP, AND FURNITURE RECONFIG.

PHASE 4 WORK THIS AREA TO INCLUDE WALL, CEILING, LIGHT, AND CASEWORK REMOVALS; LIGHT, ELECTRICAL AND HVAC RECONFIG; INSTALLATION OF NEW EQUIP. AND FURNITURE RECONFIG.

PHASE 1 WORK THIS AREA TO INCLUDE REMOVAL OF CASEWORK AND WALL; DUCTWORK MODIFICATIONS; CASEWORK AND SINK INSTALLATION

MOVE POLY BACK TO PROVIDE AS MUCH SPACE IN THE CORRIDOR AS CONSTRUCTION WILL ALLOW. MAINTAIN MIN. 36" AISLE.

PHASE 1 WORK THIS AREA TO INCLUDE NEW DUCT FOR ADDITIONAL COOLING FROM THE CORRIDOR.

PHASE 1 WORK THIS AREA TO INCLUDE WALL TO DECK ABOVE; DOOR AND EXIT SIGN

PHASE 1 WORK THIS AREA TO INCLUDE RELOCATION OF SHELVING, CASEWORK AND REFRIGERATORS

PHASE 2 WORK THIS AREA TO INCLUDE REMOVAL OF THE MOVABLE SHELVING AND RAISED FLOOR ASSOCIATED WITH THE MOVABLE SHELVING AND FLOOR REPAIR.

PHASE 3 WORK THIS AREA TO INCLUDE INSTALLATION OF THE FURNITURE FOR THE TRIP AREA

PHASE 5 WORK THIS AREA TO INCLUDE REMOVAL OF THE TEMP PICK FURNITURE, WALL REPAIR AND PAINT, AND INSTALLATION OF FURNITURE AND EQUIPMENT.

PHASING PLAN
SCALE : 1/4" = 1' - 0"

GENERAL NOTES:
1. THE AIA DOCUMENT A201 GENERAL CONDITIONS OF THE AIA DOCUMENT A201 SHALL APPLY TO THIS WORK.
2. WORK SUPPORTING FUTURE PHASES MAY BE DONE PRIOR TO THE PHASE LISTED.

PHASING PLAN

SCALE : 1/4" = 1' - 0"

SHEET TITLE
PHASING PLAN

DATE: APRIL 23, 2010
ISSUE: FOR BID
PROJECT NO.: 210022
CAD DWG FILE:
DRAWN BY: RJS
CHECKED BY:

PHARMACY RENOVATION
NDF BUILDING
22 BRAMHALL ST. PORTLAND, ME

Maine Medical Center
22 Bramhall Street
Portland, ME 04102-3175
Facilities Development
207-662-2013

CONSULTANTS

TEMPORARY FIREPROOF POLY PARTITION TO CEILING.