


BRAMHALL STREET



CONSTRUCTION MANAGEMENT NOTES:

1. THE CONSTRUCTION GATE SHALL SWING INTO THE PROJECT SITE

 FENCING AROUND THE PERIMETER OF THE CONSTRUCTION WORK ZONE WILL BE MAINTAINED THROUGHOUT BUILDING CONSTRUCTION, UNLESS OTHERWISE APPROVED BY THE DEPARTMENT OF PUBLIC WORKS.

3. CLOSURE OF THE HILL STREET SIDEWALK DIRECTLY IN FRONT OF THE SITE WILL BE REQUIRED FOR THE DURATION OF BUILDING CONSTRUCTION. A TEMPORARY WALKWAY AND SIGNAGE SHALL BE PROVIDED AS SHOWN DURING SIDEWALK CLOSURES. ADA ACCESSIBILITY SHALL BE MAINTAINED AT ALL TIMES.

4. THREE 1 HOUR PARKING SPACES ALONG HILL STREET DIRECTLY IN FRONT OF THE SITE WILL BE TEMPORARILY REMOVED WHILE THE TEMPORARY PEDESTRIAN WALKWAY IS IN PLACE.

5. PARTIAL AND/OR FULL TRAVEL LANE CLOSURES OF RUSSELL STREET WILL BE NECESSARY DURING UNDERGROUND UTILITY INSTALLATION. THIS WORK SHALL BE SCHEDULED AND SEQUENCED TO MINIMIZE THE DURATION OF ANY STREET OCCUPANCY. AT NO TIME CAN CONSTRUCTION ACTIVITY INCLUDING DELIVERY VEHICLES CLOSE OR BLOCK STREETS OR AFFECT PUBLIC SAFETY ACCESS WITHOUT PRIOR NOTICE AND APPROVAL OF THE DEPARTMENT OF PUBLIC WORKS.

MICHAEL E.

TADEMA-WELANDTE

NOTISTON

SOLUTION

NOTISTON

ON AL

TONAL

P.E.: MICHAEL E. TADEMA-WIELANDT DATE: 3-16-2018

-, .	 	 				
				MTW	APP'D BY	
				SUBMITTED TO PLANNING BOARD FOR APPROVAL	REVISIONS	
				3-16-2018	DATE	
				1	NO.	

39
3ERRY LANE
CESTER, ME 04260
PORTLAND, ME
(207) 926-5111 FAX: (207) 22



STREET

T STREET

TOTION MANAGEMENT PLAN

4 RUSSELL STREET
4 RUSSELL STREET
PORTLAND, ME 04102
CONSTRUCTION |
PREPARED FOR
NEW DAY FARM, |

 DATE:
 2/6/2018

 SCALE:
 1"=10'

 DESIGNED:
 ARF

 JOB NO:
 1743

 FILE:
 1728 BASE.DWG

SHEET C-2.3

PRELIMINARY - NOT FOR CONSTRUCTION