



DRAWING SUBMISSION SCHEDULE

ISSUED FOR INFORMATION ONLY
 CONSTRUCTION ISSUE
 REVISIONS

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	Vendor Drawings for Information & Coordination	12/16/05	SCHEMATIC DESIGN 90%
CS-2	Vendor Drawings for Information & Coordination	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	Vendor Drawings for Information & Coordination	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	Vendor Drawings for Information & Coordination	11/10/06	FINAL ISSUED FOR CONSTRUCTION

VENDOR DRAWINGS FOR INFORMATION & COORDINATION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
GE	Healthcare Precision 5000	12/16/05	SCHEMATIC DESIGN 90%
GE	Healthcare Precision 5000	1/11/06	SCHEMATIC DESIGN PACKAGE
GE	Healthcare Precision 5000	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
GE	Healthcare Precision 5000	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	Core Shell	12/16/05	SCHEMATIC DESIGN 90%
CS-2	Core Shell	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	Core Shell	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	Core Shell	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DRAWING SUBMISSION SCHEDULE

ISSUED FOR INFORMATION ONLY
 CONSTRUCTION ISSUE
 REVISIONS

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	Architectural	12/16/05	SCHEMATIC DESIGN 90%
CS-2	Architectural	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	Architectural	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	Architectural	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	Architectural	12/16/05	SCHEMATIC DESIGN 90%
CS-2	Architectural	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	Architectural	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	Architectural	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DRAWING SUBMISSION SCHEDULE

ISSUED FOR INFORMATION ONLY
 CONSTRUCTION ISSUE
 REVISIONS

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DRAWING SUBMISSION SCHEDULE

ISSUED FOR INFORMATION ONLY
 CONSTRUCTION ISSUE
 REVISIONS

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

DWG. NO.	DRAWING TITLE	DATE	ISSUE DESCRIPTION
CS-1	MECHANICAL/ELECTRICAL	12/16/05	SCHEMATIC DESIGN 90%
CS-2	MECHANICAL/ELECTRICAL	1/11/06	SCHEMATIC DESIGN PACKAGE
CS-3	MECHANICAL/ELECTRICAL	6/23/06	100% DESIGN DEVELOPMENT SUBMISSION
CS-4	MECHANICAL/ELECTRICAL	11/10/06	FINAL ISSUED FOR CONSTRUCTION

11.10.06 - (FINAL - ISSUED FOR CONSTRUCTION)

CS-2

Project Number: F05-4898
 Drawing Title and Number: Drawing List

MERCY

Francis Goffman
 Foley Hoffmann
 Architects Ltd.
 2150 Acorn Street
 Philadelphia, PA 19103
 215-568-8250

Fore River Short Stay Hospital

Mersey Health System of Maine

Hoffmann

2150 Acorn Street
 Philadelphia, PA 19103
 215-568-8250

Foley

Coffman

Francis

CAUTION

It is the responsibility of the Construction Manager/General Contractor and all other interested parties to verify the accuracy and content of the information provided in this drawing. The information is provided for informational purposes only and does not constitute a contract. The information is provided for informational purposes only and does not constitute a contract.

AS NOTED

Scale: MAF/ALB/CLU/LMS

Date: 10.02.06
 CORE & SHELL ISSUED FOR CONSTRUCTION