

Auburn Business Park 46 Harriman Drive Auburn, Maine 04210 United States,

PROJECT: USM, Portland Campus, Department Reorganization Project 15457 DATE: 8/20/2015

SUBJECT: 15457-USM-Glickman-PERMIT TRANSMITTAL ID: 015

PURPOSE: For your approval VIA: Info Exchange

FROM

NAME	COMPANY	EMAIL	PHONE
Michael Dixon Auburn Business Park 46 Harriman Drive Auburn, Maine 04210 United States	Harriman	mdixon@harriman.com	207-784-5100

TO

NAME	COMPANY	EMAIL	PHONE
Planning & Urban Development Department 389 Congress Street Room 315 Portland, ME 04101	City of Portland	buildinginspections@portland maine.gov	

REMARKS: Per Mark Lee's instructions, enclosed is a link to download the 15457 University of Southern Maine Department Reorganization Project 2015-011 Glickman Library documents for permitting. Please note that the pdf file names have been modified as instructed and that these files replace those previously submitted. Thank you.

Transmittal

DATE: 8/20/2015
 TRANSMITTAL ID: 015

DESCRIPTION OF CONTENTS

QTY	DATED	TITLE	NOTES
1	8/11/2015	A40.1 CONSTRUCTION SYSTEMS.PDF	
1	8/11/2015	A81.1 INTERIOR ELEVATIONS.PDF	
1	8/11/2015	A81.2 INTERIOR ELEVATIONS.PDF	
1	8/11/2015	A82.1 INTERIOR DETAILS.PDF	
1	8/11/2015	M20.0 UNDERSLAB PIPING.PDF	
1	8/11/2015	M20.1 FIRST FLOOR PIPING.PDF	
1	8/11/2015	M30.1 DETAILS.PDF	
1	8/11/2015	SPECIFICATIONS.pdf	
1	8/11/2015	COVER SHEET.PDF	
1	8/11/2015	A60.2 DOOR FRAME DETAILS.PDF	
1	8/11/2015	M40.1 SCHEDULES.PDF	
1	8/11/2015	A05.2 THIRD FLOOR DEMOLITION PLAN GLICKMAN.PDF	
1	8/11/2015	A10.2 THIRD FLOOR PLAN GLICKMAN.PDF	
1	8/19/2015	Permit Application Docs USM Glickman Library.pdf	
1	8/11/2015	A10.1 FIRST FLOOR PLAN LUTHER BONNEY.PDF	
1	8/11/2015	A40.2 CONSTRUCTION SYSTEMS AND DETAILS.PDF	
1	8/11/2015	A60.1 DOOR SCHEDULE AND DETAILS.PDF	
1	8/11/2015	A70.1 FIRST FLOOR RCP LUTHER BONNEY.PDF	
1	8/11/2015	A70.2 THIRD FLOOR RCP GLICKMAN.PDF	
1	8/11/2015	A71.2 THIRD FLOOR MATERIALS PLAN GLICKMAN.PDF	
1	8/11/2015	A82.2 INTERIOR SECTIONS AND DETAILS.PDF	
1	8/11/2015	P05.1 DEMOLITION PLAN LUTHER BONNEY.PDF	
1	8/11/2015	M00.1 LEGEND AND GENERAL NOTES.PDF	
1	8/11/2015	M06.0 UNDERSLAB PIPING DEMOLITION.PDF	
1	8/11/2015	A75.2 THIRD FLOOR PAINT DESIGNATION PLAN GLICKMAN.PDF	
1	8/11/2015	P00.1 LEGEND SCHEDULES GENERAL NOTES AND SPECIFICATIONS.PDF	
1	8/11/2015	P10.1 ALTERNATE 2 PLUMBING PLAN LUTHER BONNEY.PDF	
1	8/11/2015	F10.1 THIRD FLOOR FIRE PROTECTION PLAN GLICKMAN.PDF	
1	8/11/2015	M06.1 FIRST FLOOR PIPING DEMOLITION.PDF	
1	8/11/2015	M05.1 FIRST FLOOR DUCTWORK DEMOLITION LUTHER BONNEY.PDF	

Transmittal

DATE: 8/20/2015
TRANSMITTAL ID: 015

QTY	DATED	TITLE	NOTES
1	8/11/2015	M10.1 FIRST FLOOR DUCTWORK LUTHER BONNEY.PDF	
1	8/11/2015	M05.2 THIRD FLOOR DUCTWORK DEMOLITION GLICKMAN.PDF	
1	8/11/2015	M10.2 THIRD FLOOR DUCTWORK GLICKMAN.PDF	
1	8/11/2015	E00.1 ELECTRICAL LEGEND NOTES AND SCHEDULES.PDF	
1	8/11/2015	E05.1 LUTHER BONNEY FIRST FLOOR EXISTING CONDITIONS.PDF	
1	8/11/2015	E10.1 LUTHER BONNEY FIRST FLOOR LIGHTING.PDF	
1	8/11/2015	E05.2 GLICKMAN THIRD FLOOR EXISTING CONDITIONS.PDF	
1	8/11/2015	E10.2 GLICKMAN THIRD FLOOR LIGHTING.PDF	
1	8/11/2015	E20.1 LUTHER BONNEY FIRST FLOOR POWER AND SYSTEMS.PDF	
1	8/11/2015	E20.2 GLICKMAN THIRD FLOOR POWER AND SYSTEMS.PDF	
1	8/11/2015	A00.1 ABBREVIATIONS AND LEGENDS.PDF	
1	8/11/2015	A01.1 LIFE SAFETY AND PHASING PLAN.PDF	
1	8/11/2015	A05.1 FIRST FLOOR DEMOLITION PLAN LUTHER BONNEY.PDF	
1	8/11/2015	A71.1 FIRST FLOOR MATERIALS PLAN LUTHER BONNEY.PDF	
1	8/11/2015	A75.1 FIRST FLOOR PAINT DESIGNATION PLAN LUTHER BONNEY.PDF	

COPIES:

Nancy Theriault (University of Southern Maine)
Adam L. Thibodeau, LEED AP (University of Southern Maine)
Mark Lee (Harriman)
Eric Potvin (Harriman)
Michael Dixon (Harriman)
Kathrine Flint (Harriman)