

3/15/02 Set bucks OK. Concrete piers OK. A Rowe
4/5/02 final - all per plan except
Bottom rise is $9\frac{1}{2}$ " -
decision of contractor / will build up
grade & call for final @

4/17/02 Bottom step/rise now OK. AR

02-0199

133-H-11