

11/25/02 Footing/setbacks ok, excavation complete. ok. to begin

BRICKWORK In

12/13/02 - chd spacing ok - masonry ok, Height ok  
ok to close Permit (P) (1)