

5/29/02 Framing, ps, ducts,

4/28/03 AC  
- completed, except for  
- smokes which haven't  
been wired in yet to bob. A

6/5/03 Smokes Work. ok -  
Case Closed Q