


9/2/08. Close in of addition - OK to drywall -
Deck not started yet. CM

~~04/04/09~~ Framing along
05/04/09 Fram along  MS