



**SITE WORK
DAILY FIELD REPORT**

PROJECT: Terminal Enhancement at the Portland International Jetport

DATE: 7/1/2011

PROJECT LOCATION: Portland, Maine

PROJECT NO.: 0557-014

CLIENT: City of Portland

WEATHER: Sunny

CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 6/16/2011

Time on-site: 3 hrs, 28 mi travel, Tolls: \$0.00

Nuclear Gauge: L500 (1/2 day)

Performed 7 IPDs on Type D gravel (RWG&A Lab No. 11784) prior to sidewalk construction. All 7 IPDs met or exceeded the required 95% compaction specification. Gorham Sand and Gravel and Turner Construction were notified of the results.

MJK

Michael J Kramlich

Prepared By

MTG

Matthew Grady

Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008