

Date: 7/20/2004

Time: 12:00 PM

Temp: 78 F

Weather: Cloudy & humid

Observation Report - 002
Cast-in-Place Concrete

Project: Portland Jetport - Baggage Claim Expansion
Portland, ME

Job #: 826

Location: Remaining strip and spread footings around elevator pit

Satisfactory	Unsatisfactory	Not Completed	N/A		Satisfactory	Unsatisfactory	Not Completed	N/A	Additional Items:
X				Reinforcement Size					_____
X				Quantity					_____
X				Condition					_____
		X		Placement					_____
X				Embed/Anchors					_____
X				Lap Splices					_____
			X	Reinf. Weld					_____
			X	Hot Weather					_____
			X	Cold Weather					_____

Notes: _____

Signed: _____ Date: _____