

11/2/01 - Sawntube depths - OK
Setbacks - OK.

12/10/01 Under framing ok - Design Change -
Radius changed to 90° - Will submit amended
plans - Stairs will be 6/12 + D

10/15/02 Complete - No design change JB

CBL: 217 - A 009

BP:

01-1271
