

3/26/04 - Forms in - all checks OK - Side 75 + 29A
(1464) Rear is 25A benches FRONT is 39A, OK
to pour footing Jan 11

4/9/04 - DID Foundation inspection - no
problems seen OK to Backfill. Jan 11

6/18/04 - final - Stars ok - Equ is
Windows ok - Smoke, ok
OK for Coy &