



CURTIS WALTER STEWART
A r c h i t e c t s

434 Cumberland Avenue
Portland ME 04101-2325

Phone: 207.774.4441
Fax: 207.774.4016

FIELD ORDER #8

PROJECT: MAINE MALL MOTORS LEXUS / TOYOTA
EXIT 48 RIVERSIDE STREET
PORTLAND, MAINE

PROJECT #: 03409.MLT

DISTRIBUTION DATE: 06/30/2004

CONTRACTOR (Office): Jerry Mcgee
DANIEL HEBERT INC.
GENERAL CONTRACTORS
1 PLEASANT STREET
COLEBROOK, NH 03576
PHONE: (603) 237-4454
FAX: (603) 237-8470

OWNER: Andrew Bradford
MAINE MALL MOTORS
255 MAINE MALL ROAD
SOUTH PORTLAND, ME 04106
PHONE (207) 774-1429
FAX: (207) 774-0084

CONTRACTOR (Site): Zeke Taylor
DANIEL HEBERT INC.
GENERAL CONTRACTORS
1 PLEASANT STREET
COLEBROOK, NH 03576
PHONE: (207) 775-1427
FAX: (207) 775-1427

LADSCAPE ARCHITECT: John Mitchell
MITCHELL & ASSOCIATES
70 CENTER STREET
PORTLAND ME 04101
PHONE: (207) 774-4427
FAX: (207) 874-2460

STRUCTURAL ENGINEER: Ethan Rhile
BECKER STRUCTURAL ENGINEERS
75 YORK STREET
PORTLAND, ME 04101
PHONE: (207) 879-1838
FAX: (207) 879-1822

ELECTRICAL CONTRACTOR: David Purrington
L.N PURRINGTON & SON, INC.
1 PLEASANT STREET
COLEBROOK, NH 03576
PHONE: (603) 237-8666
FAX: (603) 237-4212

MECHANICAL/PLUMBING CONTRACTOR: John Nolan
TITAN MECHANICAL INC.
41 EVERGREEN DR.
PORTLAND, ME 04103
PHONE: (207) 878-5223
FAX: (207) 878-5235

ELECTRICAL ENGINEER: Will Bennett
BENNETT ENGINEERING
BENNETT ROAD
PO BOX 297
FREEPORT, ME 04032
PHONE: (207) 865-9475
FAX (207) 865-1800

You are hereby directed to execute promptly this Field Order which interprets the Contract Documents or orders minor changes in the Work without change in Contract Sum or Contract Time. If you consider that a change in Contract Sum or Contract Time is required, please submit your itemized proposal with supporting back-up to the Architect, immediately and before proceeding with the Work. If your proposal is found to be satisfactory and in proper order, this Field Order will in that event be superseded by a Change Order.

Item No. 1: Door & Door Hardware.

- A. Revise Door & Hardware Schedule with the attached Room Finish Schedule (Dated 06/30/2004)**
- B. Revise Door Tags on Drawings A1.1A & A1.1B with the attached Sketches SK-19 & SK-20.**

Office of the Architect:

Internal CC: BW, , File

External CC: Charlie Tartre @ HC Craftsmen's