



June 19, 2014  
12406

Douglas Morin-Code Enforcement Officer  
City of Portland –Inspections Division  
389 Congress Street, Room 315  
Portland, ME 04101

**RE: Survey Building Layout -Elevation Rock & Fitness- 55 Warren Avenue – Portland, Maine**

Dear Mr. Morin:

As requested by Flynn Construction, Sebago Technics performed a construction layout for the excavation location and placement of building corners at 55 Warren Avenue on two occasions.

On June 2, 2014 we re-established our site control and staked the location of the proposed building per the approved site plan. Offset control points were also set to place the footings and walls subsequent to the excavation of the building.

On June 18, 2014 we confirmed the offset control points and set iron pins to mark the major corners of the foundation wall, per the location shown on the approved site plan.

Per Peter Flynn's request, we are also e-mailing this letter to him.


If you have any questions, please contact us.

Sincerely,

SEBAGO TECHNICS, INC.

A handwritten signature in black ink, appearing to read "Charles L. Brown Jr.", is written over the printed name and partially over the surveyor's seal.

Charles L. Brown Jr. PLS  
VP Field Services



CLB: llg

e-mail cc: Peter Flynn – Flynn Construction