

1844 Forest Ave

Work Flow

Items to be covered, in approximate chronological order:

- move electrical boxes in attic so they are accessible after floor is laid.
- Run wiring and plumbing in floor and ceiling
- Build floor
- sheetrock attic ceiling
- build walls
- Run wiring and plumbing (again)
- Alarms - new alarms in bedrooms
- Install kitchen counters and sinks
- Install bathroom fixtures
- Sprinklers? I think no modifications are needed.
- install entrance door/porch/stairs
- sheetrock again
- hardwood floor
- paint