

7/20/03 setbacks okay / JD & Jon

Shalos Garage complete. PRE-FAB OK. Gen c/o JR

---