

Pre-Construction Agenda

- Conditions of approval
- Field changes and plan revisions
- Construction Management Plan
 - Pedestrian rerouting
 - Road closures
 - Materials deliveries
 - Construction schedules & work hours
- Erosion and Sedimentation Control
- Performance guarantee requirements (reductions and conversion to defect guarantee)
 - Cost estimate submission
 - Reviewed and approved – LOC accepted
 - PG drawdowns (3 allowed) - items must be 100% complete to request drawdown
- As-built submission requirements
 - Complete as-builts submitted, reviewed by the City
 - Once approved - CAD files and 3 copies of mylars required
- Coordination with Public Works inspectors (Kevin Thomas for street lighting and signs)
- Street openings
- Street and sidewalk occupancy
- Materials deliveries from the right-of-way

Name	Title & Company	Cell #	Email
Jodie Keene	Development Review Coordinator City of Portland	781-249-6658	jkeene@portlandmaine.gov
Rhonda Zazzara	Field Inspections Coordinator City of Portland		rjz@portlandmaine.gov
Eve Stanich	City of Portland	894-0236	EstanichR@Portlandmaine.maine.gov
Nick Cormier	PM Construction	968-3842	norman@pmconstruction.com
Kael Bacon	PML	423-2099	KTBacon@AMCONSTRUCTION.COM
MIKE Emery	Emery Bros	468-7068	memery15@gmail.com
Abm Sirais	Eldridge Lumber	252-4726	ASirais@EldridgeLumber.com
SAM LEBEL	Acorn Engineering	478-4327	slebel@acorn-engineering.com
Cliff Emery	Emery Bros	867-4111	emerybrothers1@TGMN.com
Will Swasey	Acorn Engineering	517-1884	wswasey@acorn-engineering.com