



CASCO BAY FERRY TERMINAL | 2011-0270

bulletin

bulletin no. **B - 2** action Architect's Supplemental Instruction Proposal Request
 Construction Change Authorization Status
 issuance date issued by Ryan Kanteres filed filed date **08/01/13**
 attachments LS101 (Revision 1 dated August 1, 2013)
 description ASI- Issuing Life Safety Plan

remarks

Please make the following revisions and incorporate these supplemental instruction into the contract documents. These changes add a supplemental drawing to aid in the process of municipal review and do not modify the project scope.

- Delete- The code summary shown on sheet G001
- Add- LS101 to drawing list directly after G001
- Add- Attached LS101 to the drawing set

Please contact us if you have any questions

In accordance with the terms of the Contract Documents and with the approval of the Owner as required:

- a **PRICE** the above change and submit a proposal with itemized cost breakdown for Owner's approval before proceeding with the work.
- b **PROCEED** immediately to avoid or minimize delays in the work with the above items:
 - On a time and materials basis **OR**
 - c • Submit an itemized cost breakdown of labor and materials showing either credit or extra for Owner's review.
- d **PROCEED** at no increase in time or contract sum with the above clarifications or supplemental instructions.

Ryan Kanteres	08/01/13	
Scott Simons Architects date	owner date	contractor date