

JAN 9 1995

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: PEG _____ WJE _____ Sheet 1 of 1
Room Number on Plan: _____ Building Room Number: 103 w/2 closets
Repair Designation/Description: NO WORK REQD

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: _____ / _____ / _____ By: _____
Final Sign Off: DUP 1-6-95 / CP 06 JAN 95 [Signature]
PEG WJE City of Portland

WJE 242566
WJE 242566

REPAIR INSPECTION FORM

JAN 9 1995

NEGATIVE

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of _____

Room Number on Plan: 1034 Building Room Number: WOMEN'S ROOM

Repair Designation/Description: PENETRATIONS THROUGH MASONRY WALL

Engineering Sketches / Calculations Reference: S, W7/W2

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment, Photos

Repair Completion Date: 1 / 3 / 95 By: R&J

Final Sign Off: DKP 1-6-95 / CP 06 JAN 95 / [Signature] 1-6-95
P&G WJE City of Portland

R JAN 9 1995
R E C E I V E D

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Shee: 1 of _____

Room Number on Plan: 1046 Building Room Number: STORAGE

Repair Designation/Description: FIRE DAMPERS AND DOOR INFILL

Engineering Sketches / Calculations Reference: _____

Contractor: C. M. GIBBS

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Notes
1/5/95	11:30	RBJ	FIRE DAMPERS ARE INSTALLED AT FLOOR
1-6-95	12:50	DKP	VERIFIED 2 LAYERS SWF ROCK @ DOOR

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign off: DKP 1-6-95 / CP on JAN 95 / [Signature] 1-6-95
P&G WJE City of Portland

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 9 1995

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of _____

Room Number on Plan: 1033 Building Room Number: MENS ROOM

Repair Designation/Description: WALL PENETRATION TASK #1 #2

Engineering Sketches / Calculations Reference: W41W3

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 16 / 94 By: RBJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/16/94</u>		<u>RBJ</u>	<u>MO. DUCT W/ PIPES FILLED SOLID DONE</u>
<u>1-6-95</u>		<u>DVP</u>	<u>N WALL PENET. FILLED TASK #2</u>

Repair Completion Date: 1 / 5 / 95 By: RBJ

Final Sign Off: DVP 1-6-95 / OP 06 JAN 95 [Signature] 1-6-95
P&G WJE City of Portland

WJE 942566
WJE 941118

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

R JAN 9 1995
RECEIVED

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1064 Building Room Number: WOMENS RM

Repair Designation/Description: NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign Off: DVP 1-6-95 ICR 1-6-95 [Signature] 1-6-95
P&G WJE City of Portland

ME 912566
VAZ1116

JAN 9 1995
R E C E I V E D

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1065 Building Room Number: 130

Repair Designation/Description: EXISTING DUCT OPENING TASK 1

Engineering Sketches / Calculations Reference: W7

Contractor: C. M. CAMINO

INSPECTION RECORD

Repair Start Date: 12 / 8 / 94 By: RBJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/8/94	1645	RBJ	Filled 5' x 2' old duct opening (2) sleeves TASK 1 DONE

Repair Completion Date: 1 / 1 / 95 By: [Signature]
Final Sign Off: RKP 1-6-95 / CP 06 JAN 95 [Signature] 1-6-95
P&G WJE City of Portland

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

JAN 9 1995

NEGATIVE

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1068 Building Room Number: 131

Repair Designation/Description: Wall penetrations Tasks 1-4

Engineering Sketches / Calculations Reference: W7

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 8 / 94 By: RBJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/8/94</u>	<u>0914</u>	<u>RBJ</u>	<u>GABIE THROUGH WALL SIEVED AND FIRE STOPPED</u> DOWIE

Repair Completion Date: 12 / 8 / 94 By: RBJ

Final Sign Off: DVP 1-6-95, CP 1-6-95, R.P. [Signature]
P&G WJE City of Portland

WJE 942566
WJE 1/10

f6-9

Portland High School 1/5/95 8:00 a.m. to 12:00 p.m.

People present:
Sam Hoffses, Lt. McDougall, David Pinkham, Jack Stecich & Richard Jones

G - 06 (G-072) O.K. to occupy - putting in toggle bolts in fascia northwall

(G-071) O.K. to occupy

G - 05 putting in toggle bolts in fascia northwall

(G-073) Laundry room - fill penetration on floor: install metal ventduct for dryer. Penetration pipes Southwest Corner

G - 07 Check penetration for depth.

G - 066 Autoshop waiting on fire damper

(G-067) Storage - O.K. to occupy (G-067) toggle bolts in fascia
(G-068) Office - O.K. to occupy (G-068, toggle bolts in fascia

G - 045 Women's Room - O.K. to occupy
G - 046 Men's Room - O.K. to occupy

G - 35 Apply gypsum board over vent

(G-052) O.K. to occupy

G - 34 O.K. to occupy
(G-087) O.K. to occupy

G - 33 (G-061) O.K. to occupy
(G-059) O.K. to occupy

G - 30 Shaft needs fire protection

Hallway - seal all shafts

Entryway - O.K. to occupy (GJ65)

DEPT OF
CIVIL
D JAN 5 1995

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

JAN 9 1995

Portland High School Repair Project

RECEIVED

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1091 Building Room Number: 107

Repair Designation/Description: WALL PENETRATIONS TASKS 1-4

Engineering Sketches / Calculations Reference: W7, W3

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 8 / 94 By: RBJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/8/94</u>	<u>1646</u>	<u>RBJ</u>	<u>Filled 4" w/ sleeve FIRE STOPPED DURN TASK 3</u>
<u>1-6-95</u>	<u>12:00</u>	<u>DLP</u>	<u>FALLING HAZARDS REMOVED</u>

Repair Completion Date: 1 / 6 / 95 By: DLP

Final Sign Off: DLP 1-6-95 / DP 16 JAN 95 / [Signature] 1-6-95
P&G WJE City of Portland

WJE 942566
WJE141a

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

JAN 9 1995
RECEIVED

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1092 Building Room Number: STORAGE

Repair Designation/Description: NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign Off: D&P 1-6-95 / CP 06 JAN 95 / [Signature] - 1-6-95
P&G WJE City of Portland

WJE 942566
WJE1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

JAN 9 1995

Portland High School Repair Project

RECEIVED

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1094 Building Room Number: 106

Repair Designation/Description: wall penetration TASK 1

Engineering Sketches / Calculations Reference: 5

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 30 / 94 By: R.A.J.

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/30/94	1045	R.A.J.	TASK #1 MAKING OPENING in wall to access opening
	1150	R.A.J.	PREP OPENING FOR LINTELS
	1430	R.A.J.	one sleeve installed @ side 4 courses brick full prep @ side.
1/31/95	0745	R.A.J.	Lintels installed placing last few brick.
	0810	R.A.J.	complete TASK #1
1-6-95	11:40	D.K.P.	NEW FIRESTOP PENETRATIONS FOUND, FIRESTOP IN 1 EXIST. OPEN. NOT DONE
1-6-95	1:10	D.K.P.	FIRESTOP COMPLETE

Repair Completion Date: 1 / 6 / 95 By: R.A.J.

Final Sign Off: D.K.P. 1-6-95 / C.P. 06 JAN 95 / [Signature] 1-6-95
P&G WJE City of Portland

WJE 942566
WJE 1416

DEPT. OF EDUCATION
CITY OF PORTLAND, ME

JAN 9 1995
RECEIVED

INSPECTION FORM

Portland High School Repair Project

Project Name: Portland High School Repair Project
Room Number: STAIR #1 Building Room Number: NORTH ENTRANCE
Repair Designation/Description: NO WORK REQUIRED

Eng. Design/ Sketches/ Calculations Reference:

Contractor:

INSPECTION KEY

Repair Start Date: By:

Inspection Date/Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: By:

Final Sign Off: DLP 1-6-95 WJE 1-9-95
City of Portland

WJE 042564
WJE 1116

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 5 1995
RECEIVE

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: 1032 Building Room Number: VESTIBULE

Repair Designation/Description: WALL PENETRATIONS M.O.
TASK #1, 2. CEILING PENET. TASK #3

Engineering Sketches / Calculations Reference: W7, W3 & W7, W4

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 16 / 94 By: RBJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/16/94	0759	RBJ	Partially filled 26" wall TASK #2
12/16/94	0834	RBJ	Completed filling opening TASK #2
12/16/94		RBJ	Filled solid M.O. (1) sleeve fire stopped TASK #1
1-4-95	10:00	DLP	CEILING PATCH DONE

Repair Completion Date: 1 / 4 / 95 By: DLP

Final Sign Off: DLP 1-4-95 [Signature] 1-4-95
P&G WJE City of Portland

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

R JAN 5 1995 **D**
RECEIVED

REPAIR INSPECTION FORM

Project Name: Portland High School Repair Project
Project Number: 14011 Sheet 1 of 1
Room Number on Plan: 1038 Building Room Number: STORAGE
Repair Designation/Description: NO WORK REQUIRED
Engineering Sketches, Y. Calculations Reference: _____
Contractor: _____

INSPECTION RECORD

Start Date: 1/4/95 By: _____

Immediate Inspections:

Date	Time	By	Comment/Photos
1/4/95		Person	OK

Repair Completion Date: _____ By: _____
Final Sign Off: 1-4-95 [Signature] 1-4-95
P&G WJE City of Portland

WJE 942566
WJE1112

REPAIR INSPECTION FORM

RECEIVED
JAN 5 1995

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of _____

Room Number on Plan: 1040 Building Room Number: STORAGE

Repair Designation/Description: STAIR NOT FIRE PROTECTED.

Engineering Sketches / Calculations Reference: _____

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 19 / 94 By: MWC

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/19/94		MWC	EXPOSED STAIR PANS NOT FIRE RATED

Repair Completion Date: _____ By: _____

Final Sign off: WJP 1-4-95 [Signature] [Signature]
P&G WJE 1-4-95 City of Portland

1-4-95

REPAIR INSPECTION FORM

Portland High School Repair Project

RECEIVED
D. J. N 5 1995
D

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1041 Building Room Number: ENTRY

Repair Designation/Description: NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: ____/____/____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: ____/____/____ By: _____

Final Sign Off: P&G DVP 1-4-95 WJE 1-4-95 City of Portland
J. Spaul *R. T. H. H. 1-4-95*

BY 942566
WJE 1916

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ORE.

REPAIR INSPECTION FORM

JAN 5 1995
RECEIVED

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet _____ of _____

Room Number on Plan: 1042 Building Room Number: 123

Repair Designation/Description: WALL AND CEILING PENETRATIONS

Engineering Sketches / Calculations Reference: SKI

Contractor: C. CALIMINO

INSPECTION RECORD

Repair Start Date: 12 / 19 / 94 By: MWC

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/19/94		MWC	HOLES AT PENETRATIONS SEALED W/ 2 LAYERS STY GWS TASK 1. SMALL HOLES FILLER W/ PLESTER TASK 2.

Repair Completion Date: 1 / 1 / 95 By: _____

Final Sign Off: MWP 1-4-95 J.P. [Signature] [Signature] 1-4-95
P&G WJE City of Portland

WJE 942566
WJE 1-4-95

REPAIR INSPECTION FORM

JAN 5 1995

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet _____ of _____

Room Number on Plan: 1043 Building Room Number: STORAGE

Repair Designation/Description: NO WORK REQUIRED.

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: _____ By: _____

Final Sign Off: P&G 1-4-95 WJE 1-4-95 City of Portland

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____

Sheet 6 of 6

Room Number on Plan: 1045

Building Room Number: STORAGE

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: 1/4/95 By: _____

Final Sign Off: P&G 1-4-95, WJE 1-4-95 City of Portland

WJE 942566
WJE 1416

REPAIR INSPECTION FORM

Portland High School Repair Project

DEPT. OF BUILDINGS AND SAFETY
CITY OF PORTLAND ME
RECEIVED
JAN 5 1995

Project Team Member: P&G _____ WJE _____ Sheet _____

Room Number on Plan: 1047 Building Room Number: JANITOR CLOSET

Repair Designation/Description: WALL PENETRATION TASK 1, OPENING IN CEILING TASK #2.

Engineering Sketches / Calculations Reference: W7/W2

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 19 / 94 By: MWC

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/13/94		JPS	TASK 1 COMPLETE
12/19/94		MWC	GWB PATCH AT CEILING OPENING TASK #2.

Repair Completion Date: 12 / 30 / 94 By: RTS

Final Sign Off: DKP 1-4-95 / [Signature] / [Signature] 4/5/95
P&G WJE 1-4-95 City of Portland

WJE 042544
WJE 1410

REPAIR INSPECTION FORM

Portland High School Repair Project

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 5 1995
E G E P V E

Project Team Member: P&G _____ WJE _____ Sheet _____

Room Number on Plan: 1049 Building Room Number: 124

Repair Designation/Description: WALL PENETRATIONS TASKS 1, 2
PATCH CEILING TASK 3.

Engineering Sketches / Calculations Reference: W3, W7/W2, SK1

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 19 / 94 By: MWC

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/19/94</u>		<u>MWC</u>	<u>DUCT OPENINGS SEALED w/ 2 LAYERS 5/8" x 3/8"</u> <u>Small openings in ceiling patched w/ plaster</u>
<u>1-4-95</u>		<u>DUP</u>	<u>E WALL PATCHED w/ MASONRY</u>

Repair Completion Date: 12 / 30 / 94 By: R.B.

Final Sign off: DUP 1-4-95 P&G WJE 1-4-95 City of Portland 1-4-95

WJE 942544
WJE 1/16

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

R JAN 5 1995 **D**
RECEIVED

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of _____

Room Number on Plan: 1057 Building Room Number: WOMEN'S RM

Repair Designation/Description: Task 1 - Misc. ceiling pen's.

Engineering Sketches / Calculations Reference: _____

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 22 / 94 By: DKP

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/22/94</u>	<u>10</u>	<u>DKP</u>	<u>Holes in ceiling filled</u>

Repair Completion Date: 12 / 30 / 94 By: DKP

Final Sign Off: DKP 1-4-95 [Signature] [Signature]
P&G WJE 1-4-95 City of Portland

WJE 942566
WJE 1916

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: 1056 Building Room Number: MENS 1206M

Repair Designation/Description: Task 1 - misc. ceiling pen's

Engineering Sketches / Calculations Reference: _____

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 22 / 94 By: DKP

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/22/94</u>	<u>10</u>	<u>DKP</u>	<u>Holes in ceiling filled</u>

CITY OF PORTLAND, ME

R JAN 5 1995 **D**
R E C E I V E

Repair Completion Date: 12 / 30 / 94 By: RB5

Final Sign off: DKP 1-4-95 [Signature] 1-4-95
P&G WJE City of Portland

WJE 942566
WJE/116

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 2

Room Number on Plan: 1051* Building Room Number: STUDENT ENTRY

*SEE RM 1059 IN SURVEY BOOK

Repair Designation/Description: WALL PENETRATIONS W/ 7

Engineering Sketches / Calculations Reference: _____

Contractor: C.M. CIMINI

INSPECTION RECORD

Repair Start Date: 12 / 20 / 94 By: MVC

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/20/94</u>		<u>MVC</u>	<u>WALL PENETRATIONS SEALED REMOVE TEMPORARY WIRING</u>
			<u>NOT ALL CABLE PENETRATIONS HAVE BEEN SHOWN</u>
<u>12/22/94</u>	<u>10:00</u>	<u>DVP</u>	<u>SO. WALL PENETRATIONS REQ. ADDIT. FIRE STOP.</u>

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

R JAN 5 1995 D
RECEIVED

Repair Completion Date: 12 / 30 / 94 By: _____

Final Sign Off: 1-4-95 DVP [Signature] [Signature] 1-4-95
P&G WJE 1-4-95 City of Portland

WJE 942966
WJE 1/1/94

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 2 of 2

Room Number on Plan: 1051* Building Room Number: STUDENT ENTRY
* SEE RM 1059 IN SURVEY BOOK

Repair Designation/Description: Patch Holes in ceiling - Task 3
Task 4 - Treat exposed wood

Engineering Sketches / Calculations Reference: SK1

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 16 / 94 By: MWC

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/16/94</u>		<u>MWC</u>	<u>SMALL HOLES PATCHED WITH PLASTER</u> <u>LARGE HOLES w/ GWS.</u>
<u>12/20/94</u>		<u>MWC</u>	<u>GWS TAPED & MUDRO</u> <u>1st COAT FIRE Retardant ON</u> <u>WOOD HANGERS</u>
<u>12/20/94</u>	<u>0800</u>	<u>RBJ</u>	<u>2ND COAT ON WOOD</u>
<u>12/22/94</u>		<u>DLP</u>	<u>GWS PATCHES, PLASTER PATCHES</u> <u>COMPLETE</u>

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
RECEIVED
JAN 5 1995

Repair Completion Date: 12 / 30 / 94 By: RBJ

Final Sign Off: DLP 1-4-95, [Signature], [Signature] 1-4-95
P&G WJE 1-4-95 City of Portland

WJE 942566
WJE1910

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: 1102 Building Room Number: CLOSET

Repair Designation/Description: _____
NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: CM CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 22 / 94 By: DKP

Intermediate Inspections:

Date	Time	By	Comment/Photos
			<u>NO WORK</u>

DPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

RECEIVED
JAN 5 1995

Repair Completion Date: _____ By: _____

Final Sign Off: DKP 1-4-95 / [Signature] 1-4-95
P&G WJE City of Portland

WJE 942866
WJE 1416

SAM H.

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: G045 Building Room Number: WOMEN'S RM

Repair Designation/Description: VENT AND DUCT OPENINGS

NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

CITY OF PORTLAND, ME

RECEIVED
JAN 6 1995

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign Off: DVP 1-5-95 / [Signature] 1-5-95
P&G WJE City of Portland

WJE 942566
WJE 1416

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: G046 Building Room Number: MENS ROOM

Repair Designation/Description: VENT AND DUCT OPENING
NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVED

Repair Completion Date: _____ By: _____

Final Sign Off: nvp 1-5-95 P&G [Signature] WJE [Signature] City of Portland

WJE 942566
WJE 1414

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet _____ of _____

Room Number on Plan: 6059 Building Room Number: JANITORS RM

Repair Designation/Description: NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

D JAN 6 1995 **D**
R E C E I V E

Repair Completion Date: _____ By: _____

Final Sign Off: DKP 1-5-95 P&G [Signature] 1-5-95 WJE [Signature] 1-5/95 City of Portland

WJE 942566
WJE/1110

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of _____

Room Number on Plan: G061 Building Room Number: G033

Repair Designation/Description: _____ WALL PENETRATION

Engineering Sketches / Calculations Reference: W3

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/16/94		RBJ	TASK #1 Complete

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
D JAN 6 1995
RECEIVE D

Repair Completion Date: 12 / 16 / 94 By: [Signature]

Final Sign Off: [Signature] 1-5-95 [Signature] 1-5-95
P&G WJE City of Portland

WJE 942366
WJE1412

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 2 of 2

Room Number on Plan: G063-354 Building Room Number: G-34

Repair Designation/Description: 10-5

Engineering Sketches / Calculations Reference: _____

Contractor: C.M. CIRINO

INSPECTION RECORD

Repair Start Date: 12 / 22 / 94 By: TFM

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/22/94	2:00	TFM	START Removing old BRICK
12/22/94	2:55	TFM	still removing old BRICK
12/23/94	7:25	TFM	still removing old BRICK Almost Done
12/23/94	8:20	TFM	Bricking up G063- And removing BRICK on 24" DUCT.
12/23/94	9:45	TFM	Bricking up Piers almost Ready for Note ^{3/4x3/4x22}
12/23/94	12:00	TFM	Note in Building Piers on G063-3
12/24/94	6:15	TFM	Packed in good Grouting TOP of PLATE 24" DUCT
12/24/94	8:00	TFM	Finishing Piers 24" DUCT
12/24/94	8:45	TFM	Piers done 24" DUCT
12/24/94	10:15	TFM	STARTING 3RD HOSE
12/24/94	11:30	TFM	PIERS DONE PLATE going IN
12/27/94	3:15	TFM	TUBES CAULKED NO FIRE STOP PLATE Grouted OVER DUCT

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign Off: DUP 1-5-95 / _____ / _____

WJE 942566
12/12/94

DEPT. OF BUILDING & SECTION
CITY OF PORTLAND, ME

WJE

City of Portland

R JAN 6 1995 **E**
RECEIVED

See Sheet 1 T.M.
for signatures

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 2

Room Number on Plan: G063-356 Building Room Number: G-34

Repair Designation/Description: W-5

Engineering Sketches / Calculations Reference: _____

Contractor: C.M. CIRIKO

INSPECTION RECORD

Repair Start Date: 12 / 22 / 94 By: APW

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/22/94	2:00	JFM	START REMOVING old BRICK
12/22/94	2:55	J.F.M.	still removing old BRICK
12/23/94	7:25	APW	still removing old BRICK Almost Done
12/23/94	8:20	JFM	Bricking up G063-6 And removing BRICK on 24" DUCT (G063-5)
12/23/94	9:45	JFM	Bricking up Piers almost Ready for Note
12/23/94	12:00	JFM	Work in Building Piers on G063-3
12/23/94	2:45	JPS/RBJ	G063-6 Completed; Removing brick for G063-5. 1" PE in place but not up tight - hold tension in shore PE up tight in back. It's tight to damper in front.

JAN 6 1995
RECEIVED

Repair Completion Date: _____ By: _____

Final Sign Off: APW 1-5-95 J.P. Ciriko 1-5-95 APW 1-5-95
 P&G WJE City of Portland

WJE 942566
1/2/94

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 4065 Building Room Number: VESTIBULE

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVE

Repair Completion Date: _____ By: _____

Final Sign Off: DVP 1-5-95 [Signature] 1-5-95 [Signature] 1-5-95
P&G WJE City of Portland

WJE 942566
WJE 1412

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: G467 Building Room Number: STORAGE

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ORE.
JAN 6 1995
RECEIVED

Repair Completion Date: 1/15/95 By: _____

Final Sign Off: DKP 1-5-95 P&G WJE 1-5-95 WJE [Signature] City of Portland 1/5/95

WJE 942566
WJE 1410

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: G368 Building Room Number: STORAGE

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 6 1995
RECEIVE

Repair Completion Date: _____ / _____ / _____ By: _____
Final Sign Off: DKP 1-5-95 / WJE 1-5-95 / [Signature] 1/5/95
P&G WJE City of Portland

WJE 942566
WJE 1416

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE Sheet 1 of 1

Room Number on Plan: G070 Building Room Number: G06

Repair Designation/Description: Wall Penetrations TASK #1

Engineering Sketches / Calculations Reference: _____

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 2 / 94 By: RBJ

Intermediate Inspections:


Date	Time	By	Comment/Photos
<u>12/2/94</u>		<u>RBJ</u>	<u>Fill old DUCT OPENING Filled 4" Down</u>

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVED

Repair Completion Date: 12 / 2 / 94 By: RJ

Final Sign Off: DUP 1-5-94 P&G WJE P.S. Hoffses 1-5-94
City of Portland

WJE 942566
WJE 1416



REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: G071 Building Room Number: TOILET

Repair Designation/Description: No work

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVED

Repair Completion Date: _____ By: _____

Final Sign Off: OKP 1-5-95 P&G, [Signature] WJE, [Signature] City of Portland

WJE 922566
WJE 1916

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: G022 Building Room Number: PREP RM

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVED

Repair Completion Date: _____ By: _____

Final Sign Off: DVP 1-5-95 [Signature] 1-5-95 [Signature]
P&G WJE City of Portland

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: G087 Building Room Number: OFFICE

Repair Designation/Description: NO WORK

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME
JAN 6 1995
RECEIVED

Repair Completion Date: _____ / _____ / _____ By: _____

Final Sign Off: DWP 1-5-95 / [Signature] 1-5-95 / [Signature] 1-5-95
P&G WJE City of Portland

WJE 942566
WJE1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

SAM H.

R JAN 9 1995 **D**
R E C E I V E D

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1035/1036 Building Room Number: 122

Repair Designation/Description: PATCH CEILING, WALL PENETRATION

Engineering Sketches / Calculations Reference: SK1, W3

Contractor: C.M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 16 / 94 By: RAJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/16/94		RAJ	TASK #1 DONE
		RAJ	TASK #2 DONE
12/19/94			TASK #3 Small holes patched w/ Plaster GWB AROUND FOLDING PARTITION NOT TAPE OR MURDO.

Repair Completion Date: 1 / 9 / 95 By: RAJ

Final Sign off: 1-9-95 WJP / OP ATANIS / [Signature] 1-9-95
P&G WJE City of Portland

WJE 942566
WJE 1116

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

R JAN 9 1995 D
RECEIVE

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1095 Building Room Number: CONFERENCE

Repair Designation/Description: LAID PENETRATIONS TASKS 1-2;

DAMAGE MASONRY BEARING WALL TASK 3

Engineering Sketches / Calculations Reference: S -

Contractor: C. McCLIMOND

INSPECTION RECORD

Repair Start Date: 12 / 30 / 94 By: RAJ

Intermediate Inspections:

Date	Time	By	Comment/Photos
*			SEE INSPECTION SHEET FOR 1094
1-6-95	11:55	D&P	VARIOUS PENETRATIONS NOT DONE
1-9-95	10:40	D&P/CP	FIRESTOPPING DONE

Repair Completion Date: 01 / 09 / 95 By: D&P/CP

Final Sign Off: D&P 1-9-95 / CP 01 JAN 25 1995
P&G WJE City of Portland

BJE 942566
VME 1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

R JAN 9 1995 **D**
RECEIVED

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1067 Building Room Number: STORAGE

Repair Designation/Description: NO WORK REQUIRED

Engineering Sketches / Calculations Reference: _____

Contractor: _____

INSPECTION RECORD

Repair Start Date: ____/____/____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos

Repair Completion Date: ____/____/____ By: _____

Final Sign Off: P&G 1-9-95 / WJE 09 JAN 95 / P. S. Zeller 1-9-95
P&G WJE City of Portland

WJE 942566
WJE 1/11/95

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 9 1995
RECEIVED

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G WJE _____ Sheet 1 of 1

Room Number on Plan: 1090 Building Room Number: 108

Repair Designation/Description: FIRESTOP PENETRATIONS

Engineering Sketches / Calculations Reference: _____

Contractor: CNC

INSPECTION RECORD

Repair Start Date: _____ / _____ / _____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>11/06/95</u>	<u>11:00</u>	<u>CP/DKP</u>	<u>FIRESTOPPING; CEILING AND WALLS</u>
<u>1-9-95</u>		<u>DKP</u>	<u>FIRESTOPPING COMPLETE</u>

Repair Completion Date: 1 / 9 / 95 By: DKP

Final Sign Off: DKP 1-9-95 / CP OR SANDS 1-9-95
P&G WJE City of Portland

WJE 042566
WJE1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

REPAIR INSPECTION FORM

Portland High School Repair Project

JAN 9 1995
RECEIVED

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1089 Building Room Number: 109

Repair Designation/Description: CABLE THROUGH WALL TASK 1

Engineering Sketches / Calculations Reference: _____

Contractor: CIM LUMINO

INSPECTION RECORD

Repair Start Date: 1 / 5 / 95 By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>1/5/95</u>	<u>1440</u>	<u>ROJ</u>	<u>NO FIRE STOPPING WALL & CEIL.</u>
<u>1/9/95</u>	<u>1030</u>	<u>CP/DKP</u>	<u>WALL & CEIL. NOW FIRE STOPPED</u>

Repair Completion Date: 01 / 09 / 95 By: CP/DKP

Final Sign Off: WJE 1-9-95 / CP 09 JAN 95 [Signature] 7 Jan/95
P&G WJE City of Portland

WJE 042566
WJE 1/1/95

R JAN 9 1995 D
RECEIVED

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1086 Building Room Number: 134

Repair Designation/Description: FIRE STOP SPRINKLER PIPE TAKE

Engineering Sketches / Calculations Reference: W7

Contractor: C. MICIMINO

INSPECTION RECORD

Repair Start Date: 1 / 1 / 1995 By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos
1/5/95	1:30	P&G	FIRE STOPPED SPRINKLER DOWN
1-6-95	10:50	DLP	HOLES IN THE EAST WALL NOT FIRESTOPPED, HOLES IN CEIL NOT FIRESTOPPED
1-9-95	10:20	CP	FIRE STOP INSTALLED EAST WALL AND CEILING

Repair Completion Date: 01 / 09 / 95 By: CP/DLP

Final Sign Off: DLP 1-9-95 / CP 01 JAN 95 [Signature] 1-9-95
P&G WJE City of Portland

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 9 1995
RECEIVED

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 10-88 Building Room Number: HALL

Repair Designation/Description: WALL PENETRATIONS TASKS 1-3

Engineering Sketches / Calculations Reference: _____

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: 12 / 1 / 95 By: P&G

Intermediate Inspections:

Date	Time	By	Comment/Photos
1/5/95	1435	R&J	TASK 1 DOES NOT APPEAR TO BE FILLED FULL DEPTH TASK 2 DOWN, TASK 3 OKAY?
1/6/95	11:05	CP/DKP	DUCT THROUGH SOUTH MASS. WALL NEED TO RE-WORK MASONRY
1/9/95	0725	R&J	BRICK REMOVED ONLY 4" INFILL STARTED TO FILL FULL DEPTH
1/9/95	0830	PSH	BRICK WORK BEING COMPLETED
1-9-95	10:30	DKP	BRICKWORK COMPLETE, FIRESTOP COMPL.

Repair Completion Date: 1 / 9 / 95 By: DKP

Final Sign Off: P&G 1-9-95 / CP 09 JAN 95 / WJE 1-9-95
City of Portland

WJE 942566
WJE 1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

JAN 9 1995
R E C E I V E D

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1085 Building Room Number: 133

Repair Designation/Description: PENETRATIONS THROUGH WALL TASKS 1-2
TASK 3 HANG CLAY TILE

Engineering Sketches / Calculations Reference: S

Contractor: C. M. CIMINO

INSPECTION RECORD

Repair Start Date: ____/____/____ By: _____

Intermediate Inspections:

Date	Time	By	Comment/Photos
12/8/94	0930	RGT	HANGING CLAY TILE REMOVED; SLEEVE AND FIRE STOP BK CANK DONE
1-6-95		DVP	FIRESTOP NOT DONE IN CELL.
1-9-95		DVP	FIRESTOP COMPLETE

Repair Completion Date: 1 / 9 / 95 By: DVP

Final Sign Off: DVP 1-9-95 / CP ASANAS 1-9-95
P&G WJE City of Portland

WJE 042566
WJE1416

DEPT. OF BUILDING INSPECTION
CITY OF PORTLAND, ME

RECEIVED
JAN 9 1995

REPAIR INSPECTION FORM

Portland High School Repair Project

Project Team Member: P&G _____ WJE _____ Sheet 1 of 1

Room Number on Plan: 1084 Building Room Number: 132

Repair Designation/Description: TASKS 1-3 WALL PENETRATIONS

Engineering Sketches / Calculations Reference: W7, S

Contractor: C. M. CUMINS

INSPECTION RECORD

Repair Start Date: 12 / 8 / 94 By: R&J

Intermediate Inspections:

Date	Time	By	Comment/Photos
<u>12/8/94</u>	<u>0930</u>	<u>R&J</u>	<u>PLACING SIEVES TO PERMIT RELOCATE ELECTRICAL BOX FOR PROPER INSTALLATION</u>
<u>1-6-95</u>		<u>DVP</u>	<u>CEILING HOLES NOT FIRE STOPPED</u>
<u>1-9-95</u>		<u>DVP</u>	<u>FIRE STOPPING INSTALLED</u>

Repair Completion Date: 1 / 9 / 95 By: DVP

Final Sign Off: DVP 1-9-95 / CP 09 JAN 95 [Signature] 9-Jan/95
P&G WJE City of Portland

WJE 042566
WJE 1416