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CONSTRUCTION
MANAGMENT PLAN

180 WASHINGTON AVE.
PORTLAND, ME   04101

T 617 512 6673

PROGRESS   8/10/16

STRUCTURAL ENGINEER:

ARCHITECT:

OWNER:

MMD
TEL. 617 870 4548
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 W A S H I N G T O N    A V E .

AMVETS
OFFICE/ RETAIL
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TEMPORARY FENCING TO RE-ROUTE PEDESTRIANS - 4FT MIN.
WIDTH TO ACCESS ROUTE ( 6FT HIGH CHAIN LINK FENCE)

CONSTRUCTION
STAGING AREA

PEDESTRIAN WALKWAY

CONSTRUCTION
GATE

NO PARKING SIGNS ON TEMP. FENCING
PEDESTRIAN ENTRANCE WALKWAY SIGN PEDESTRIAN ENTRANCE WALKWAY SIGN

CHAINLINK FENCE

DUMPSTER

CONSTRUCTION
GATE

CONSTRUCTION EASEMENT FROM AMVETS FOR
PROPERTY ACCESS

0 4' 8' 16'SCALE: 1/8"   =    1'-0"2 CONSTRUCTION PLAN

CLOSURE OF PEDESTRIAN WALKWAY WILL BE REQUIRED FOR
SHORT PERIODS OF TIME.  CITY TRAFFIC ENGINEER WILL BE
NOTIFiED 48 HOURS IN ADVANCE OF CLOSURE.

CONTRACTOR SHALL BE RESPONSIBLE FOR WINTER MAINTENANCE
OF PUBLIC STREET AREAS WITHIN THE CONSTRUCTION ZONE,
INCLUDING SIDEWALK AREAS AND VEHICLE TRAVEL WAYS.
SIDEWALK  TREATMENT TO CREATE “DRY” PAVEMENT WILL FOLLOW
CITY REGULATIONS.

CONTRACTOR WILL MAINTAIN DAILY SIGNAGE AND PEDESTRIAN
WALKWAYS THROUGHOUT THE CONSTRUCTION PERIOD.

ALL SIGNAGE , MARKINGS , REFLECTIVE PANELS  ETC. WILL
CONFORM TO THE MANUAL ON UNIFORM TRAFFIC CONTROL
DEVICES.

GENERAL NOTES FOR CONSTRUCTION ON SITE:

1.

2.

3.

4.


