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THIS CORNER AND
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DIRECTIONS
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PILE STAGING AREA

GENERAL NOTES:

1.   DUST SHALL BE KEPT TO A MINIMUM.  THE SITE SUBCONTRACTOR SHALL SPRAY WATER FOR DUST CONTROL.  
      IF NECESSARY CALCIUM CHLORIDE CAN ALSO BE UTILIZED.
2.   VIBRATION MONITORING SHALL BE IMPLEMENTED FOR ADJACENT STRUCTURES BY SEISMOGRAPHS RECORDINGS 
      DURING ANY PILE DRIVING.  A POST-MONITORING REPORT SHALL BE GENERATED.
3.   NOISES CREATED BY CONSTRUCTION AND MAINTENANCE ACTIVITIES BETWEEN 7:00 AM AND 10:00 PM ARE EXEMPT 
      FROM THE MAXIMUM PERMISSIBLE SOUND LEVELS SET FORTH IN SUBSECTION (b)3 OF PERFORMANCE STANDARDS 
      SECTION 14-230.5.
4.   THE HOURS OF CONSTRUCTION ARE 7:00 A.M. TO 7:00 P.M..  HOWEVER, IF IT IS NECESSARY TO PERFORM CONSTRUCTION 
      ACTIVITIES OUTSIDE THE AFOREMENTIONED HOURS, THE GENERAL CONTRACTOR SHALL REQUEST PERMISSION FROM 
      THE DEPARTMENT OF PUBLIC SERVICES AND ANY NOISE BETWEEN THE HOURS OF 10:00 PM OF ONE (1) DAY AND 7:00 AM 
      OF THE FOLLOWING DAY SHALL NOT EXCEED (50) dBA.
5.   THE GENERAL CONTRACTOR SHALL CONTACT IN ADVANCE THE ADJACENT LAND OWNERS BY EMAIL, TELEPHONE, OR IN 
      PERSON TO NOTIFY OF ANY ACTIVITIES THAT MAY HAVE ADVERSE IMPACTS ON THEM. 
6.   KNOX LOCKS SHALL BE INSTALLED ON ALL GATES TO ALLOW THE FIRE DEPARTMENT ACCESS TO THE SITE
7.   SITEWORK CONSTRUCTION VEHICLES SHALL EXIT THE STABILIZED CONSTRUCTION ENTRANCE ON FORE STREET.
8.   SIDEWALK SNOW REMOVAL SHALL BE THE RESPONSIBILITY OF THE PROPERTY OWNER ALONG THEIR STREET FRONTAGE.
9.   PROJECT DELIVERIES SHALL NOT BE SCHEDULED DURING PEAK TRAFFIC TIMES;  MON THROUGH FRIDAY; 7-9AM AND 4-6PM.

CONSTRUCTION SEQUENCING:

TEMPORARY FENCING
ALONG CURB LINE

1.   INSTALL PEDESTRIAN DETOUR SIGNS 
2.   ADJUST & INSTALL ADDITIONAL CHAIN LINK FENCE
3.   INSTALL/MAINTAIN STABILIZED CONSTRUCTION ENTRANCE/EXIT AND EROSION CONTROL
4.   CUT BUILDING PAD TO SUBGRADE 
5.   EXCAVATE PILE CAP LOCATIONS TO GRADE
6.   INSTALL H-PILES

TEMPORARY STABILIZED
CONSTRUCTION ENTRANCE

CONSTRUCTION
MANAGEMENT H-PILES

JOB SITE
TRAILER
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