Maine Medical Center PERKINS+WILL

Bean 2 Roof Addition C140135461 (MMC) /152168.00 (P+W)
For Construction June 14, 2013
Addendum No. 2 June 24, 2013
Issued for Permit February 07, 2014

SECTION 01 29 00 - PAYMENT PROCEDURES

PART 1 - GENERAL
1.1 SUMMARY

A. This Section specifies administrative and procedural requirements necessary to
prepare and process Applications for Payment.

B. Related Sections:

1. Division 01 Section "Contract Modification Procedures" for administrative
procedures for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing the preparation and submittal of the Contractor's
construction schedule.

3. Division 01 Section "Submittal Procedures" for administrative requirements
governing the preparation and submittal of the submittal schedule.

1.2 DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

1.3 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the schedule of values with preparation of
Contractor's construction schedule. Cost-loaded Critical Path Method Schedule may
serve to satisfy requirements for the schedule of values.

1. Correlate line items in the schedule of values with other required
administrative forms and schedules, including the following:

a. Application for Payment forms with continuation sheets.

b. Submittal schedule.

C. Items required to be indicated as separate activities in Contractor's
construction schedule.

2. Submit the schedule of values to Architect at earliest possible date but no
later than seven days before the date scheduled for submittal of initial
Applications for Payment.

3. Subschedules for Separate Elements of Work: Where the Contractor's
construction schedule defines separate elements of the Work, provide
subschedules showing values correlated with each element.

B. Format and Content: Use the Project Manual table of contents as a guide to
establish line items for the schedule of values. Provide at least one line item for
each Specification Section.

1. Identification: Include the following Project identification on the schedule of
values:
a. Project name and location.
b. Name of Architect.
C. Architect's project number.
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d. Contractor's name and address.
e. Date of submittal.

2.  Arrange the schedule of values in tabular form with separate columns to
indicate the following for each item listed:

Related Specification Section or Division.

Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Dollar value of the following, as a percentage of the Contract Sum to

nearest one-hundredth percent, adjusted to total 100 percent.

1) Labor.

2)  Materials.

3) Equipment.

3. Provide a breakdown of the Contract Sum in enough detail to facilitate
continued evaluation of Applications for Payment and progress reports.
Coordinate with the Project Manual table of contents. Provide multiple line
items for principal subcontract amounts in excess of ten percent of Contract
Sum.

@roan o

4, Round amounts to nearest whole dollar; total shall equal the Contract Sum.

5. Provide a separate line item in the schedule of values for each part of the
Work where Applications for Payment may include materials or equipment
purchased or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If
required, include evidence of insurance.

6. Provide separate line items in the schedule of values for initial cost of

materials, for each subsequent stage of completion, and for total installed

value of that part of the Work.

7. Each item in the schedule of values and Applications for Payment shall be
complete. Include total cost and proportionate share of general overhead and
profit for each item.

a. Temporary facilities and other major cost items that are not direct cost
of actual work-in-place may be shown either as separate line items in
the schedule of values or distributed as general overhead expense, at
Contractor's option.

8. Schedule Updating: Update and resubmit the schedule of values before the
next Applications for Payment when Change Orders or Construction Change
Directives result in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications and

payments as certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional
requirements.

Payment Application Times: The date for each progress payment is indicated in the
Agreement between Owner and Contractor. The period of construction work
covered by each Application for Payment is the period indicated in the Agreement.
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C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703
as form for Applications for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architect will
return incomplete applications without action.

1. Entries shall match data on the schedule of values and Contractor's
construction schedule. Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for
Payment, whether or not payment has been received. Include only amounts
for work completed at time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

4, Indicate separate amounts for work being carried out under Owner-requested
project acceleration.

E. Stored Materials: Include in Application for Payment amounts applied for materials
or equipment purchased or fabricated and stored, but not yet installed.
Differentiate between items stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and
consent of surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as
paid invoices. Match amount requested with amounts indicated on
documentation; do not include overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:
a. Materials previously stored and included in previous Applications for

Payment.
b. Work completed for this Application utilizing previously stored materials.
C. Additional materials stored with this Application.
d. Total materials remaining stored, including materials with this
Application.

F. Transmittal: Submit four signed and notarized original copies of each Application
for Payment to Architect by a method ensuring receipt within 24 hours. One copy
shall include waivers of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of

mechanic's liens from subcontractors, sub-subcontractors, and suppliers for

construction period covered by the previous application.

1. Submit partial waivers on each item for amount requested in previous
application, after deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or
full waivers.

3. Owner reserves the right to designate which entities involved in the Work
must submit waivers.

4, Submit final Application for Payment with or preceded by conditional final
waivers from every entity involved with performance of the Work covered by
the application who is lawfully entitled to a lien.
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5. Waiver Forms: Submit waivers of lien on forms, executed in a manner

acceptable to Owner.

H. Initial Application for Payment: Administrative actions and submittals that must
precede or coincide with submittal of first Application for Payment include the
following:

HOONOUT AWM=

List of subcontractors.

Schedule of values.

Contractor's construction schedule (preliminary if not final).
Products list (preliminary if not final).

Schedule of unit prices.

Submittal schedule (preliminary if not final).

List of Contractor's staff assignments.

List of Contractor's principal consultants.

Copies of building permits.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

Initial progress report.

Report of preconstruction conference.

Certificates of insurance and insurance policies.
Performance and payment bonds.

Data needed to acquire Owner's insurance.

L. Application for Payment at Substantial Completion: After issuing the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent
completion for portion of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially
complete and a statement showing an accounting of changes to the Contract
Sum.
2. This application shall reflect Certificates of Partial Substantial Completion
issued previously for Owner occupancy of designated portions of the Work.
J. Final Payment Application: Submit final Application for Payment with releases and

supporting documentation not previously submitted and accepted, including, but
not limited, to the following:

1.
2.

PN AW

Evidence of completion of Project closeout requirements.

Insurance certificates for products and completed operations where required
and proof that taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.
AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
AIA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final liquidated damages settlement statement.
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