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SECTION 23 00 01 - SUPPLEMENTARY CONDITIONS FOR MECHANICAL, ELECTRICAL, 
PLUMBING AND FIRE PROTECTION WORK 
 
 
PART 1 - GENERAL 
 
1.1 The "GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION", AIA 

Document A201-2007, is part of this Contract. 
 
 
1.2 SUPPLEMENTARY CONDITIONS 

 

A. These SUPPLEMENTARY CONDITIONS amend or supplement the GENERAL 
CONDITIONS and other provisions of the Contract Documents as indicated below.  All 
provisions which are not so amended or supplemented remain in full force and effect. 
 AIA document A201-2007 Edition is referenced 

1.3 GENERAL PROVISIONS 
 

A. THE SPECIFICATIONS 

1. For additional definitions, see "General Provisions" section of each trade. 

  
B. CORRELATION AND INTENT OF CONTRACT DOCUMENTS 

1. No reassignment of division of responsibility for work as specified for the 
respective trades shall be made without prior written acceptance by Engineer. 

 
1.4 CONTRACTOR 

 
A. SUPERINTENDENT 

1. Contractor shall arrange for Subcontractors for Heating, Ventilation and Air 
Conditioning work, Electrical Work, Fire Protection Work, Plumbing Work, or 
any other division of work, to each supply services of a competent project 
manager who shall act as assistants to the Superintendent and who shall be 
in attendance at the Project site during the progress of the Work.  Such 
project managers shall be satisfactory to the Engineer, and shall not be 
changed except with the consent of the Architect 

B. DOCUMENTS AND SAMPLES AT THE SITE 

1. Dimension underground utilities from permanent identifiable benchmarks on 
Record Drawings. 
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C. RECORD DRAWINGS 

1. Before commencing work, procure complete reproducible set of Contract 
Drawings. 

2. Conspicuously indicate major deviations in Mechanical Equipment Rooms by 
specific reference to shop drawings of these rooms and submit reproducibles 
of such shop drawings. 

3. Submit up-to-date "in progress" prints, to Architect when requesting 25 
percent, 50 percent, 75 percent and 95 percent payment of work installed. 

4. Upon completion of work, submit signed certified reproducibles of Record and 
reference shop drawings, along with marked-up prints of in-progress drawing 
to Architect for acceptance.  Also provide an electronic version of the as-built 
drawings using Auto CADD 

 
D. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

1. Any Shop Drawing, Product Data or Sample submitted without Contractor's 
approval will not be processed for approval by the Architect, but will be 
returned to the Contractor for his compliance with the above procedures, in 
which event it will be deemed that the Contractor has not complied with the 
provisions herein specified and the Contractor shall bear risk of all delays as if 
no Shop Drawing, Product Data or Sample had been submitted 

2. Shop Drawings, Product Data, and Samples shall include complete 
dimensional accuracy; the Contractor shall verify that he has checked to 
insure that work contiguous with and having bearing on the work shown on 
the Shop Drawings is accurately and clearly shown, that he has checked the 
Shop Drawings against the Composite Drawings prepared by the Contractor, 
and that the work has been coordinated and that the equipment will fit into 
the assigned spaces 

3. Prior to shop drawings and sample submissions, and within 30 days after 
award of contract, submit lists of proposed manufacturers names, shop 
drawings and samples with proposed schedule of submission dates referenced 
by Specification Section, Article Numbers and Contract Drawing Number.  
Contractor shall be responsible for any delays resulting from failure to submit 
such lists 

4. Submit shop drawings and samples for materials, equipment and systems as 
noted in each respective specification section for each trade 

5. Any construction and/or design changes as a result of any approved 
substitution shall be made at no additional cost to the Owner 

6. Composite Drawings:   
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a. In the interest of coordination and to expedite the work in critical areas, 
the Contractor shall prepare and submit, to the Architect for review, 
Composite Drawings incorporating the work of the various trades and/or 
subcontractor involved.  After review, the Contractor shall distribute 
prints of reviewed Composite Drawings to affected trades and/or 
subcontractors.  The Contractor shall require that the involved trades 
and/or subcontractors cooperate in preparation of the Composite 
Drawings to assure proper coordination between trades and/or 
subcontractors.  The participating parties shall indicate their approval on 
these drawings, in addition to the Contractor 

7. Provide composite shop drawings 3/8 inch per foot scale or as approved of 
areas where contractors proposed installation is at variance with the Contract 
Drawings or Specifications.  Ductwork, piping layout and distribution drawings 
are required for all below listed specific areas 

a. Equipment Rooms 

b. Plenums 

c. Shafts 

d. Roof Level 

e. All Floors 

8. Indicate dimensioned layouts, elevations and sections of the following, on 
composite shop drawings 

a. Piping and valves 

b. Raceways 

c. Pull boxes 

d. Lighting 

e. Equipment 

f. Connections 

g. Access for servicing 

h. Building construction (floor, ceiling, beams and columns) 

9. Plan work to allow sufficient time for coordination and for compliance with 
construction schedule 

10. Catalog, model and serial numbers will be assumed to represent equipment 
complying with Contract Drawings and Specifications, unless otherwise noted 
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11. Submit additional shop drawings (other than noted) when directed, during 
progress of project 

12. Shop drawing resubmissions are required within 30 days of receipt of review 
comments from Architect 

13. Replace all material and equipment which was installed prior to shop drawing 
review when directed by Architect 

14. Before submitting shop drawings and samples, check material and equipment 
against drawings for clearance, connections, accessibility, servicing and 
maintenance 

15. Submit shop drawings with: 

a. Marked notation of any deviations from the Contract Documents and 
reasons for same.  Indicate such deviations in a conspicuous manner 
including component, material and system variations, additions and 
deletions revised equipment locations, hung ceiling heights and 
headroom conditions 

b. Manufacturer's specifications including:  materials, type, performance 
characteristics, voltage, phase and capacity.  Specifications for project 
shall be tailored to reflect the requirements of the contract documents 

c. Certified dimensional drawings, indicating sizes, component parts and 
installation details 

d. Wiring diagrams when applicable 

16. Identify with: 

a. Project name and number. 
 

b. Names of Architect and Engineer. 
 

c. Identification of applicable items on each submission. 
 

d. Applicable Contract Specification Section and Article Numbers. 
 

e. Applicable Contract Drawing Numbers. 
 

17. Minimum copies of shop drawing submissions: 

a. 8-1/2 inch by 14 inch and smaller:  Eight (8) copies 

b. Larger than 8-1/2 inch by 14 inch:  1 reproducible plus eight (8) print 

18. All fire walls and smoke partitions must be highlighted on the sheet metal 
drawings for appropriate coordination 
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E. CLEANING UP 

1. Remove broken or scratched glass and replace with new glass, remove paint 
drippings, spots, stains, and dirt from finished surfaces and clean fixtures, 
hardware, floors and equipment.  Contractor shall keep interior of the building 
free of stored or unattended combustible material 

F. INDEMNIFICATION 

1. Relieve Owner of all claims in connection with use of facilities, conveniences 
or services supplied by other parties 

1.5 ADMINISTRATION OF THE CONTRACT 

A. ARCHITECT 

 
1. Whenever the word "Architect" occurs, the word "Engineer” shall be also 

stipulated, and shall mean the firm of AKF Group, LLC or its authorized 
representative 
 

1.6 PROTECTION OF PERSONS AND PROPERTY 

A. SAFETY OF PERSONS AND PROPERTY 

1. Close open ends of work with temporary covers or plugs during construction 
to prevent entry of obstructing materials 

2. Storage areas will be designated by Architect or Building Owner 

B. PARTIAL OCCUPANCY OR USE 

1. No equipment intended for permanent installation shall be operated for 
temporary purposes without written permission of, and complete agreement 
with stipulation as set forth by, the Architect 

1.7 DEVIATIONS 

A. When deviations to Contract Documents are requested by the Contractor and 
accepted by the Architect, Contractor shall be responsible for all affected work and 
costs, including that of other contracts. 

 
B. Interference with Owner's Operations 

1. Contractors shall take whatever action is necessary to avoid interference with 
owner's use of the building or damage to existing facilities equipment 

2. Except as otherwise specified herein, contractors may work during normal 
working hours.  In the event that noisy work interferes with owner's 
operations, owner may direct contractor to stop that work.  If the workers 
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involved cannot be used on other work, Contractor shall be paid for the lost 
time in accordance with a schedule of hourly rates to be included in the 
contract.  Owner's representative will determine the duration of the stoppage 
and whether compensation therefor is warranted 

3. Contractor shall include with his proposal a schedule of hourly rates and 
overtime premiums 

4. Maintain all existing site utility and building services in operation 

1.8 PROJECT CLOSEOUT PROCEDURES 

A. The requirements of this section are in addition to and supplement the requirements 
outlined in Division 1 

1. It shall be each contractor's responsibility to personally hand-deliver all of the 
required project closeout checklist items and to obtain Owner's authorized  
representative(s) signed receipt on all items requiring Owner sign-off 

B. Project Closeout Checklist 

1. Review requirements of each section of the specifications and submit for 
approval to Architect the sign-off forms which shall become the project 
closeout checklist.  These, at a minimum, shall include the following 
information shown in attached Project Closeout Checklist Example.  The 
Architect and/or Owner may incorporate additional specific items to the 
following checklist which shall become part of the project requirements 

2. Closeout Checklist Example: 

 

PART 2 - PROJECT CLOSETOUT 

PART 3 - PROJECT: 

PART 4 - DIVISION NO.: 

PART 5 - CONTRACTOR: 
PART 6 - ITEM 1 PART 7 - DATES PART 8 - OWNER'S 

SIGN-OFF PART 9 - COMPLETED PART 10 - RECEIVED 
BY OWNER 

PART 11 - Permits PART 12 -  PART 13 -  PART 14 -  

PART 15 - City and State 
Inspection 

PART 16 -  PART 17 -  PART 18 -  

PART 19 - Manufacturer's 
warranties 

PART 20 -  PART 21 -  PART 22 -  

PART 23 - Contractor's 
Warranties 

PART 24 -  PART 25 -  PART 26 -  

PART 27 - State Fire 
Rating Data 

PART 28 -  PART 29 -  PART 30 -  

PART 31 - Copy of Final 
Shop Drawings 

PART 32 -  PART 33 -  PART 34 -  

PART 35 - List and PART 36 -  PART 37 -  PART 38 -  
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PART 2 - PROJECT CLOSETOUT 

PART 3 - PROJECT: 

PART 4 - DIVISION NO.: 

PART 5 - CONTRACTOR: 

Possession of Spare Parts 

PART 39 - Pressure Tests 
(Ductwork) 

PART 40 -  PART 41 -  PART 42 -  

PART 43 - Pressure Tests 
(Piping) 

PART 44 -  PART 45 -  PART 46 -  

PART 47 - Equipment 
Tests Required by Specs 

PART 48 -  PART 49 -  PART 50 -  

PART 51 - O & M Manuals PART 52 -  PART 53 -  PART 54 -  

PART 55 - Record 
Documents 

PART 56 -  PART 57 -  PART 58 -  

PART 59 - Coordination 
Drawings 

PART 60 -  PART 61 -  PART 62 -  

PART 63 - Sanitization 
Reports 

PART 64 -  PART 65 -  PART 66 -  

PART 67 - Commissioning 
and LEED® 
Reports/Letters/Forms 

PART 68 -  PART 69 -  PART 70 -  

PART 71 - On-Site 
Training Complete 

PART 72 -  PART 73 -  PART 74 -  

PART 75 - Protective 
Device Settings 

PART 76 -  PART 77 -  PART 78 -  

PART 79 - Valve Tags 
and Charts 

PART 80 -  PART 81 -  PART 82 -  

PART 83 - Final BMS 
Installation Drawings 

PART 84 -  PART 85 -  PART 86 -  

PART 87 - Insurance 
Underwriters Approvals 

PART 88 -  PART 89 -  PART 90 -  

PART 91 - Final Punch 
List (Initialed by 
contractor that items are 
complete) 

PART 92 -  PART 93 -  PART 94 -  

PART 95 - Building 
Certificate of Occupancy 
(C.O.) 

PART 96 -  PART 97 -  PART 98 -  

PART 99 - 24-Hour Phone 
No. for Service During 
Guarantee Period 

PART 100 -  PART 101 -  PART 102 -  

 
Part 2- PRODUCTS 

(Not Applicable) 
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Part 3- EXECUTION 

(Not Applicable) 
 
END OF SECTION  

 


