SECTION 01290
PAYMENT PROCEDURES

PART 1 - GENERAL

1.01 SUMMARY
A.  This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.
B. Related Sectionsinclude the following:
1 Section 01250, "Contract Modification Procedures' for administrative procedures for
handling changes to the Contract.
2. Section 01320, "Construction Progress Documentation” for administrative requirements
governing preparation and submittal of the Contractor's Construction Schedule and
Submittals Schedule.
1.02 DEFINITIONS
A.  Scheduleof Values: A statement furnished by Contractor alocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.
B. The"Schedule of Vaues' as described in this Section shall serve as the "Contract Cost
Breakdown" which is required by Article 24 of the General Conditions.
1.03 SCHEDULE OF VALUES
A.  Coordination: Coordinate preparation of the Schedule of Vaues with preparation of
Contractor's Construction Schedule.
1 Correlate line items in the Schedule of VValues with other required administrative forms
and schedules, including the following:
a.  Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
2. Submit the Schedule of Values to Architect at earliest possible date but no later than
seven days before the date scheduled for submittal of initial Applications for Payment.
B. Format and Content: Use the Project Manual table of contents as a guide to establish line items
for the Schedule of Vaues. Provide at least one line item for each Specification Section.
1 Identification: Include the following Project identification on the Schedule of Vaues:
a Project name and location.
b. Name of Architect.
C. Architect's project number.
d. Contractor's name and address.
e Date of submittal.
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2. Arrange the Schedule of Vaues in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.

Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Doallar vaue.

Percentage of the Contract Sum to nearest 0.01 percent, adjusted to total 100%.
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3 Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evduation of Applications for Payment and progress reports. Coordinate with the Project
Manual table of contents. Provide severd lineitems for principal subcontract amounts,
where appropriate.

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.

5. Provide a separate line item in the Schedule of Values for labor and materials where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed. Provide Labor and Materials breakdown for major
portions of the Work such as sitework, concrete structure, masonry, windows, doors and
frames, hardware, fire protection, plumbing, heating and ventilating, electrical and other
work as requested by the Architect.

a Differentiate between items stored on-site and items stored off-site. Include
evidence of insurance or bonded warehousing if required.

6. Provide separate line items in the Schedule of Vauesfor initia cost of materids, for each
subsequent stage of completion, and for total installed vaue of that part of the Work.

7. Each item in the Schedule of Vaues and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each item.
a Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as genera overhead expense, at Contractor's option.

8. Schedule Updating: Update and resubmit the Schedule of Vaues before the next
Applications for Payment when Change Orders or Construction Change Directives result
in achange in the Contract Sum.

1.04 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and payments as
certified by Architect and paid for by Owner.

1 Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times: The date for each progress payment is indicated in the Agreement
between Owner and Contractor. The period of construction Work covered by each Application
for Payment is the period indicated in the Agreement.
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C.  Payment Application Forms: Use Owner’s form (Section 00850), provided in Contract Forns,
asform for Applications for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behaf of Contractor. Architect will return incomplete
applications without action.

1 Entries shall match data on the Schedule of Vaues and Contractor's Construction
Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued before last
day of construction period covered by application.

E.  Transmittal: Submit 4 signed originals of each Application for Payment; deliver to Architect by
amethod ensuring receipt. One copy shall include waivers of lien and similar attachments if
required.

1 Transmit each copy with atransmittal form listing attachments and recording appropriate
information about application.

F. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by
the previous application.

1 Submit partia waivers on each item for amount requested, before deduction for retainage,
on each item. Submit partiad waiversin aform which is acceptable to the Owner.

2. When an application shows completion of an item, submit fina or full waivers. Submit
full waiversin aform which is acceptable to Owner.

3 The list of subcontractors, principal suppliers and fabricators shall be used to designate
which entities involved in the Work must submit waivers. The list shall be approved by
the Owner.

4. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

5. Waiver Delays. Submit each Application for Payment with Contractor's waiver of
mechanic's lien for construction period covered by the application.
a Submit final Application for Payment with or preceded by fina waivers from
every entity on the list of subcontractors, principal suppliers and fabricators.
Submit the list for Owner’s approval.

G. Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not fina).

Schedule of unit prices.

Submittals Schedule (preliminary if not final).

List of Contractor's staff assignments.
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7.
8.
9.
10.
11.
12.

Copies of building permits.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

Report of preconstruction conference.

Certificates of insurance and insurance policies.

Performance and payment bonds.

Data needed to acquire Owner's insurance.

H.  Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of
the Work claimed as substantially complete.

1

Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

This application shall reflect Certificates of Partial Substantial Completion issued
previoudly for Owner occupancy of designated portions of the Work.

Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the

following:

1 Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and smilar obligations were paid.

3 Updated fina statement, accounting for fina changes to the Contract Sum.

4. Evidence that claims have been settled.

5. Final meter readings for utilities, a measured record of stored fuel, and similar data as of
date of Substantial Completion or when Owner took possession of and assumed
responsibility for corresponding elements of the Work.

6. Final, liquidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION 01290
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