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SITE WORK
DAILY FIELD REPORT

PROJECT: Terminal Enhancement at the Portland International Jetport
DATE: 8/09/2010 :

PROJECT LOCATION: Portland, Maine PROJECT NO.: 557-14
CLIENT: City of Portland WEATHER: Sun
CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 08/06/2010

Time on-site at 7.75 hrs,ﬁ24 mi travel, Tolls: $0.00
Nuc. Densometer — [ day (L 500)

- AREA ‘A’

Upper lot: No work observed.
AREAS ‘B’ AND ‘C’

Gorham Sand & Gravel continued backfilling foundation walls and footings in Zone 5
along lines Y1 and XH. IPDs taken on newly placed fill.

Gorham Sand & Gravel had, at various times, 4 excavators digging and backfilling, 1
dozer and 1 roller compacting top lift of fill.

GAs

Michael Kramlich ~Matthetw Grady

Prepared By Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008
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SITE WORK
DAILY FIELD REPORT

PROJECT: Terminal Enhancement at the Portland International Jetport
DATE: 8/10/2010 : :

PROJECT LOCATION: Portland, Maine PROJECT NO.: 557-14
CLIENT: City of Portland WEATHER: Sun
CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 08/09/2010

v v
Time on-site at 6 hr/s, 24 mi travel, Tolls: $0.00
Nuc. Densometer — 1 day (L 500)

AREA ‘A’
Upper lot: No work observed.

AREAS ‘B’ AND ‘C’

Gorham Sand & Gravel continued backfilling beneath the building footprint in Zone 5.
IPDs taken on newly placed fill. A test bed was prepared in the parking lot area in order
to observe the effect of driving construction equipment over a gravel bed placed on
existing soil, which included pockets of soft blue clay. IPDs taken on test bed.

Gorham Sand & Gravel had, at various times, 4 excavators digging and backfilling, 1
dozer and 1 roller compacting top lift of fill.

ane

Michael Kramlich = Matthew Grady

Prepared By Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008
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SITE WORK
DAILY FIELD REPORT

PROJECT: Terminal Enhancement at the Portland International Jetport
DATE: 80/11/2010 : : :
PROJECT LOCATION: Portland, Maine PROJECT NO.: 557-14
CLIENT: City of Portland WEATHER: Sun
CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 08/10/2010

Time on-site at’8.5 hrs,‘/24 mi travel, Tolls: $0.00
Nuc. Densometer -1 day (L 500)

AREA ‘A’
Upper lot: No work observed.

AREAS ‘B’ AND ‘C°

Gorham Sand & Gravel continued backfilling beneath the building footprint in Zone 3.
[PDs taken on newly placed fill. Haley and Aldrich had GSG excavate pockets of soft
blue clay material from beneath parking lot area to a depth of 1° and fill areas with shot
rock wrapped in geotextile. Other fill being placed around areas to be excavated.

Gorham Sand & Gravel had, at various times, 4 excavators digging and backfilling, 2
loaders moving matetials and equipment, 1 dozer and 1 roller compacting top lift of fill.

B

Michael Kramlich "~ Matthew Grady

Prepared By Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008
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R. W. GILLESPIE & ASSOCIATES, INC. Date: /1 /io

_ _ Daily Observation Report
Project: PORTLAN D JETRIR T Time:_____ End Time , Mileage: End
Project No. A/ 5 -3 7"3"{ I Tolls: eonn ‘7 ﬁ??\ &z Phes _ Beg. Time o Begin
Per Diem/Lodging: o v ) Total Time 17/ O Total

Observations: |
In-Place Densities Done All IPDs meet Specifications Reported to
Not all IPDs meet Specifications Reported to

Phone Calls:

¢ I?OM A—w%uPN __L/\// FIUAN DA TDON WALLS, P.J:Ef_s
AND SPREAD ¢00 TTNGBS TN AREA R +C. THE StUMP of

(20AD G WAS  [AVBOVE THRE 70 MAXIMUM | THE TRUKL

WAS EMPTY RBEFORE FT covcdD BE SENT AUVAY. LQ’*D

w7 LAS TESTED Fol SLUMP AND T T ﬂEA—QthD G
AND CONGORMED WITH SPECTEICATIONS. TEST #]
MPEKPED TO CoNFOEM  WTTH SPECTFICATIONS,

&, 7x8§" CONCPETE CYizwWDEECS JERE CAST To COPE

ON THE 30 SITE.

Reviewed By:. i oy = 7

o HNU day XCOncrete Equipment Monjtoﬁlg Well Su;}oﬁ!/

o Survey Level day o Nuc Densometer day ____ Bags of Bentonite _Locks

0 Rebar Meter day o Coring Machine Dia. 5 ft. Screen2"PVC - Caps
Bailers (Disposable) Inches Cored 10t Screen2"PVC ___Points

o Water Level Ind. day o Generator o Taylor Rental 5 ft.Riser2"PVC __ Screw Caps

o Drill Rig ) day o Peristaltic Pump (note tubing used) __ 101t Riser2"PVC

o Backhoe V day o Other . Other

86 Industrial Park Rd,, Ste 4, Saco, ME 04072 - 207-286-8008 / 200 Int'l Dr., Ste 170, Portsmouth, NH 03801 - 603-427-0244
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SITE WORK
DAILY FIELD REPORT

PROJECT: Terminal Enhancement at the Portland International Jetport
DATE: 8/12/2010 : :

PROJECT LOCATION: Portland, Maine PROJECT NO.: 557-14
CLIENT: City of Portland WEATHER: Sun
CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 08/11/2010

Time on-site at 8 hrs, 40 mi travel, Tolls: $0.00
Nuc. Densometer — 1 day (L. 500)

AREA ‘A’
Upper lot: No work observed.

AREAS ‘B’ AND ‘C’

Gorham Sand & Gravel continued backfilling beneath the building footprint in Zone 5.
IPDs taken on newly placed fill. Parking lot fill being placed around areas to be
excavated.

Gorham Sand & Gravel had, at various times, 3 excavators digging and backfilling,
loader moving materials and equipment, 1 dozer and 2 rollers compacting top lift of fill.

40 yd concrete placed in walls, footings and piers.

Michael Kramlich \Matthew Grady

Prepared By Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008
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SITE WORK
DAILY FIELD REPORT

PROJECT: Terminal Enhancement at the Portland International Jetpo1t
DATE: 8/13/2010 -

PROJECT LOCATION: Portland, Maine PROJECT NO.: 557-14
CLIENT: City of Portland WEATHER: Sun
CONTRACTOR: Turner Construction Co.

PREVIOUS DATE ON SITE: 08/12/2010

Time on-site at J0hrs, 40 mi travel, Tolls: $1.00
Nuc. Densometer — 1 day (L. 500)

~AREA ‘A’

Upper lot: backfilling geothermal lines. IPDs taken on sands placed as backfill. Sample
of drainage sand taken for laboratory testing in order to determine compaction of 1 lift
over pipes.

AREAS ‘B’ AND ‘C’
Gorham Sand & Gravel continued backfilling around footings beneath the building

footprint in Zone 5. IPDs taken on newly placed fill. Parking lot fill being placed around
areas to be excavated.

Gorham Sand & Gravel had, at various times, 4 excavators digging and backfilling,
loader moving materials and equipment, 1 dozer and 1 roller compacting top lift of fill.

20 yd concrete placed in walls.

Wl

Michael Kramlich ' “Matthew Grady
Prepared By Reviewed By

R. W. Gillespie & Associates 86 industrial Park Rd., Suite 4, Saco, ME 04072- (207)286-8008
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