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SECTION 01300 - SUBMITTALS

PART 1 - GENERAL

0.1 SECTION INCLUDES 

A. This Section includes the following administrative requirements to be fulfilled by the
Contractor for the performance of the Work.

1. Certificate of Insurance.
2. Schedule of Values.
3. Contractor’s Certification.

0.2 QUALITY ASSURANCE

A. Contractor  shall  complete  and  submit  required  documentation  and  ensure  the
completeness and accuracy of same.

PART 2 - PRODUCTS

0.1 CERTIFICATE OF INSURANCE

A. Within seven (7) calendar days after notification to the Contractor by the Owner
of the acceptance of the Bid OR prior to commencement of any Work at the Project
site, whichever is earlier, submit to the Owner a Certificate of Insurance meeting all
requirements set forth in the Contract Documents.

0.2 SCHEDULE OF VALUES

A. Within  fourteen  (14)  days  after  notification  to  the  Contractor  by  the  Owner  of
acceptance of the Bid, submit to the Owner a Schedule of Values depicting a complete
and correct breakdown of costs covering the various portions of the Work included in
the Contract Sum.

B. The Contractor agrees to revise the submitted breakdown, if necessary, to satisfy the
Owner as to the extent and distribution of cost.

C. This breakdown, once accepted, shall become the basis for submitting the Contractor’s
Applications for Payment.
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0.3 CONTRACTOR’S CERTIFICATION

A. Submittals will be submitted only by the Contractor.  Indicate by signed stamp that the
contract documents have been checked, that the work shown in the submittals is in
accordance with the contract requirements and that dimensions and relationship with
work of other trades have been checked.  If submittals are submitted for review that
have  not  been  checked  and  signed  by  the  Contractor,  they  will  be  returned  for
checking before being considered.

PART 3 - EXECUTION  (Not Used)

END OF SECTION 01300
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