

8/14/04 - checked all tracks etc. checked  
freeway etc. no problems seen - OK to pour  
concrete & start building 2 Jan 05