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SECTION 012100 

ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  Allowances have been 
established in lieu of additional requirements and to defer selection of actual materials and 
equipment to a later date when additional information is available for evaluation.  If necessary, 
additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 
2. Unit-cost allowances. 
3. Quantity allowances. 

C. Related Sections include the following: 

1. Division 01 Section "Contract Modification Procedures" for procedures for submitting and 
handling Change Orders for allowances. 

2. Division 01 Section "Unit Prices" for procedures for using unit prices. 
3. Division 01 Section "Quality Requirements" for procedures governing the use of allowances for 

testing and inspecting. 
4. Divisions 02 through 48 Sections for items of Work covered by allowances. 

1.3 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection 
and purchase of each product or system described by an allowance must be completed to avoid delaying 
the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  Include 
recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 
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1.4 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form specified for 
Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in 
fulfillment of each allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of the Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to coordinate 
installation. 

1.6 LUMP-SUM UNIT-COST AND QUANTITY ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials selected by Architect under 
allowance and shall include taxes, freight, and delivery to Project site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials selected by Architect 
under allowance shall be included as part of the Contract Sum and not part of the allowance. 

C. Return unused Lump Sum amounts for credit to Owner. 

1.7 UNUSED MATERIALS 

A. Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, 
after installation has been completed and accepted. 

1. If requested by Architect, prepare unused material for storage by Owner when it is not 
economically practical to return the material for credit.  If directed by Architect, deliver unused 
material to Owner's storage space.  Otherwise, disposal of unused material is Contractor's 
responsibility. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged 
or defective products to manufacturer for replacement. 
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3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and installations to 
ensure that each allowance item is completely integrated and interfaced with related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowances:  Carry an allowance fo mosaic art glass wall tile shown on the drawings  at Bar 126 and 
Kitchen 124  in the amount of $35/Square Foot. 

END OF SECTION 


