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CLOSEOUT PROCEDURES 017700 - 1 

SECTION 017700 - 

PART 1 - GENERAL 

CLOSEOUT PROCEDURES 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 017300 "Execution" for progress cleaning of Project site. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

1.3 ACTION SUBMITTALS 

A. Product Data: For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, property surveys, and similar 
final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Owner. Label with manufacturer's name and model number where applicable. 

a. Schedule of Maintenance Material Items: Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section. Obtain Owner's signature 
for receipt of submittals. 

5. Submit test/adjust/balance records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Advise Owner of changeover in heat and other utilities. 
6. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
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7. Terminate and remove temporary facilities from Project site, along with mockups, 
construction tools, and similar elements. 

8. Complete final cleaning requirements, including touchup painting. 
9. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests. On receipt of request, Owner will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Owner will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Owner, that must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Owner's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Owner. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests. On 
receipt of request, Owner will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Owner will prepare a final Certificate for Payment after inspection or will notify 
Contractor of construction that must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, proceeding from lowest floor to highest floor. 
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2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Contractor. 
d. Page number. 

4. Submit list of incomplete items in the following format: 

a. PDF electronic file. Owner will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Owner for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

 
paper. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty 
and bond submittal package into a single indexed electronic PDF file with links enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 
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PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 
Polish mirrors and glass, taking care not to scratch surfaces. 

i. Remove labels that are not permanent. 
j. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

k. Replace disposable air filters and clean permanent air filters. Clean exposed 
surfaces of diffusers, registers, and grills. 

l. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA Standard 1992-01. 
Provide written report on completion of cleaning. 

m. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
n. Leave Project clean and ready for occupancy. 
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C. Construction Waste Disposal: Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, 
provide replacements. Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. Remove paint applied to required labels and 
identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 
new fixtures. 

END OF SECTION 017700 
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