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Construction Management Plan 

 

The project will be managed by Toye Realty Holdings III, LLC and is expected to commence the summer of 
2018. 
 
Estimated construction time:  ........................................................... 2 Months 
Erosion Control Measures Placed: .................................................... Week 1 
Completer site clearing and grubbing ............................................... Week 2 
Construction of road subbase for access .......................................... Week 3 
Stormwater management area construction ................................... Week 4 – Week 6 
Road base and millings coarse .......................................................... Week 7 
Start final seeding on prepared areas (during growing season) ....... Week 8 
Biweekly monitoring of vegetative growth ...................................... Week 8 
Re-seeding of areas, if needed.......................................................... Week 12 
Removal of erosion control devices .................................................. Upon Final Project Completion 
 




