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Section F - Construction Management Plan

Project Address: 82 Hanover Street

Project Description:

The proposed project includes the renovation of a 2-story garage/office into a mixed-use
building. Site improvements will include parking lot reconstruction, landscaping, and
utility upgrades.

Project Team Summary:

Owner: Tom Watson & Co., LLC
General Contractor: TBD

Civil Engineer: Acorn Engineering, Inc.
Architect: Ryan Senatore Architecture

The Owner/GC and all subcontractors will work with the City of Portland and adjacent
landowners to minimize any project impacts.

The GC will remain responsible for enforcement of all compliance with 1) all contract plans
and specifications in their scope of work and 2) all site working conditions and safety
requirements, day and night, for both persons and property, in each case for the duration of
their work. These include OSHA, NIOSH, U.S. EPA, local ordinance and any other
applicable governmental regulations. Both the Owner/GC and any subcontractors will
remain responsible for safeguarding the general public.

The GC shall review all permits and conditions associated with the project. Refer to the
Civil/Site Plan Set, Sheet C-03 Construction Management Plan for visual representation of
the measures to be taken during construction.

The following outline has been developed in accordance with the City of Portland
Construction Management Plan General Template and shall be referenced by the GC
during construction.

A. Construction Management Principles

The control of noise, vibrations, ground movement, truck traffic, and other
construction related factors will be of utmost importance. Care shall be taken to
minimize these effects in the best interest of neighbors and the general public. GC
to ensure that work hours conform to the City of Portland’s Ordinance.

B. Development Review of Construction Management Plan

Logistics and safety program shall be submitted at or prior to the preconstruction
meeting by the GC with all pertinent information required by the Maine
Department of Transportation’s Traffic Control Plan Standard Specification 652.3.3.

A CORN Engineering, Inc. »+ www.acorn-engineering.com
207-775-2655 « PO Box 3372 = Portland » Maine =« 04104



Page |3

C. Performance Guarantees, Inspection Fees, Preconstruction Meeting, and
Permits

Guarantees and fees will be paid at the time of the respective application. Sections
14-530 and 13-532 will be complied with all necessary permits will be obtained prior
to work.

1. Street Opening and Street Occupancy Permits:

Required permits regarding street opening and occupancy will be obtained from
the Department of Public Works. The requests shall conform to the approved
Construction Management Plan.

2. Blasting:

Although not anticipated, if blasting occurs, it shall conform to Article VIII. In
Chapter 14 of the City Code and Section 3.7 in the City’s Technical Manual.

3. Building Code:

Employ the best practices, as applicable, of Chapter 33 Safeguards During
Construction, from the 2009 International Building Code.

D. Construction Administration and Communication

The Contractor will work closely with adjacent abutters, businesses, and all parties
informed, as far in advance as possible, of scheduled work, particularly work
anticipated to cause significant noise, vibrations, or dust. Communication in order
to comply with all agreements, ordinances, and special permits will be of the utmost
importance. Contractor and Subcontractor contact information shall be posted
somewhere along the project’s street frontage. Additional signage necessary for
communication shall be provided, but will be temporary and removed upon
completion of the project.

E. Construction Schedule

The GC shall submit a construction timeline at or prior to the preconstruction
meeting. Construction may occur during the daytime hours as defined in Section 17-
18. Construction Activities for Building permit and City Code Section 25-129, Noise,
dust and debris. Between September 1 and May 31, the following year, no person
shall engage in construction activities generating noise exceeding 50 decibels,
between the hours of 7 pm and 7 am of the following day within 500 feet of any
buildings. From June 1 to August 31, construction activity may continue until 8 pm.
No construction activity shall begin before 8 am on a Saturday, Sunday, or legal
holiday. Extended hours or night work may be requested for special circumstances
and street utility work if needed. These requests will be subject to approval by the
Public Works Authority. Deliveries will be scheduled between 7 am and 5 pm.
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The estimated timeframe of the proposed project is outlined below:

Project Start Date: Summer 2018
Project End Date: Fall 2018

A more detailed work schedule shall be provided by the GC at or before the pre-construction
meeting with the City.

F. Security

1.

The Construction Management Plan, Sheet C-03, depicts all proposed fencing
and other barriers, with the intent of separating pedestrian and vehicle
circulation from the construction site. Construction entrances per detail shall be
installed.

Structures undergoing construction, alteration, or demolition operations,
including those in underground locations, shall comply with NFPA 1 Chapter 16.
Safeguarding Construction, Alteration, and Demolition Operations.

Fire Safety Program: Prior to construction, an overall construction and
demolition fire safety program shall be developed. Essential items to be
emphasized include the following:

o Good Housekeeping
On-site security
Installation of new fire protection systems as construction progresses
Preservation of existing systems during demolition
Organization and training of an on-site fire brigade
Development of a pre-fire plan with the local fire department
Rapid communication
Consideration of special hazards resulting from previous occupancies
Protection of existing structures and equipment from exposure fires
resulting from construction, alteration, and demolition operations.
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Blasting, if required, shall conform with all measures of Article VIII. Regulation
of Explosives in the Land Use Code and Section 3.7 Standards for Blasting and
Regulation of Explosives in Portland’s Technical Manual.

Temporary security lighting shall be shown on the Construction Management
Plan, and all fixtures shall be full cutoffs.

G. Construction Permitting and Traffic Control Plans

1.

Construction Activity in Public Streets

Construction activity in the public right-of-way shall be compliant with Chapter
25 Article VII of the City Code. At no time will it be permissible for construction
activity including delivery vehicle to close or block streets or affect public safety

access without prior notice and approval of the Department of Public Works.
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2. Sewer and Stormwater

Sewer and stormwater system connections are controlled by Chapters 24 and 32
of the City code of Ordinance. Required permits for new connections and/or
abandonment of existing connections are available through the Street Opening
Clerk at the Department of Public Works. Rules and Regulations for these
utility systems are available through the City Engineer’s office of the
Department of Public Works and in Section II of the Technical Manual.

3. Traffic Control Plans

Construction activity that impacts the existing public street system must be
controlled to protect the safety of the construction workers and all modes of the
traveling public. The contractor shall submit a satisfactory “Maintenance of
Traffic” (MOT) plan prior to any street opening permit approval. This document
shall contain all pertinent information from the Maine Department of
Transportation’s Traffic Control Plan Standard Specification 652.3.3.

The MOT will address the work required for utility connections in Hanover,
Kennebec, and Parris Street. Traffic will be channelized utilizing drums and
cones. Proper signage will be installed prior to the through work zone.
Alternating traffic will be controlled with flaggers. Trenches will be patched
with pavement daily.

The MOT plan shall provide for the safe passage of the public through or along
the construction work zone. It may be permissible to close a portion of Hanover,
Kennebec, or Parris Street during utility connections and/or detour a mode of
traffic when absolutely necessary for safety. All requests shall be subject to City
approval. MOT plans shall employ the appropriate techniques and devices as
called for in the latest edition of the Manual on Uniform Traffic Control Devices
(MUTCD). In addition:

Construction speed signing may be used as needed to slow traffic.

e Traffic Control signs shall not be placed where they would create any
obstructions to bicycles or pedestrians.

o Flaggers will be utilized when necessary.

All existing modes of travel in the work zone area shall be accommodated if
impacted by the activity. The safe passage of pedestrians, bicyclists, transit
providers, and motorists are of equal importance when planning and laying out
the work zone; no pre-existing travel mode may be eliminated without the
express approval of the Department of Public Works. The MOT should also
address on-street parking impacts, including deliveries and parking for adjoining
businesses and property owners, analysis of roadway capacity or diversion
capacity if street closure or change to roadway capacity is required, and
coordination with other on-going or future construction or utility projects in the
vicinity.
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e Traffic control bicycle and pedestrian facilities or routes through work
zones shall be maintained until the bicycle and pedestrian facilities or
routes are ready for safe operation. Traffic control will not be removed to
allow auto travel at the expense of bicycle and pedestrians.

e Barrier systems utilized to separate the construction activity from the
public street and /or sidewalk shall not inhibit sight distances,
particularly for visibility of pedestrians and bicyclists.

e ADA compliance in all capacities shall be maintained.

Use of public parking spaces or the blockage of any portion of sidewalk for the
purpose of construction activity shall require an occupancy permit and
appropriate fee as assessed by the Department of Public Works.

H. Site Management and Controls

1.

Regular trash and debris shall be managed appropriately, and its removal shall
comply with all local, state, and federal regulations.

Street cleaning and sweeping shall be followed as outlined in the erosion and
sedimentation control notes and report. Damage to the street shall be avoided
and shall be the responsibility of the contractor.

Dust shall be controlled and shall comply with Section 25-129 and the erosion
and sedimentation control notes, plan, and details.

Noise shall be controlled and shall comply with Section 17-18 and Section 25-
129.

Rodent Control shall be provided, if applicable, by a professional exterminator
and shall be consistent with Chapter 22 of the City Code.

Snow and Ice Removal shall be provided. Pursuant to Section 25-173, the
Contractor shall ensure a safe means of travel within the work zone by the
following steps:

a. Snowl/ice removal or commence automatically from 1" or greater of snow
or ice

Remove snow as needed within the work zone, including parking spaces.
Driveways and site lines shall not be blocked by piles of snow.

Clear all walks and ramps within the work zone

Sand or salt as needed

Clear all basin or drainage to help snow melt

The above steps shall be carried out Sunday-Saturday including holidays.

=3
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I. Erosion & Sedimentation Control

1.

The Contractor shall install all erosion and sedimentation controls as depicted on
the approved Construction Management Plan, C-03, and the approved erosion
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and sedimentation control report, prior to the pre-construction meeting for
inspection by the City. The Contractor shall regularly inspect the control
measures, no less than weekly and after storm events (0.5” or more in 24 hours).
Additionally, temporary or permanent stormwater management systems shall be
inspected and maintained to ensure working order. The Contractor shall
document all inspection activities and corrective actions and be prepared to
provide these documents for inspection by the City, Maine Department of
Environmental Protection (MDEP) or the U.S. Environmental Protection Agency
(EPA) upon request.

2. Due to the existing, sparse landscaping on site, no protection during construction
will be necessary.

3. Stored materials shall be identified and avoid being located under/near trees.
J. Construction Staging Area

1. The Contractor shall submit a plan with locations depicted for the location of
material staging areas, the location of on-site temporary construction trailers,
the location of on-site truck delivery holding areas, the location of on-site truck
washing stations, masonry mixing stations, the general location of the
construction security fence and the general location of temporary construction
dumpsters. This plan shall be submitted at or prior to the pre-construction
meeting. Any open storage areas shall be shown on the plan.

2. Delivery Truck Holding Areas On-Site: The majority of materials delivered to
the site will be scheduled such that they are able to be off-loaded immediately.
On days when the construction activities require multiple truck deliveries, these
deliveries will be carefully scheduled so that there is always adequate on-site
area for the holding of trucks until they can be unloaded. Once at the site all
vehicles will be brought within the fence line and will make every attempt to
avoid queuing on public streets. If, for any reason, on-site holding of trucks is
not feasible, an off-site location must be designated and shown on the submitted
plan referenced above in J.1.

3. All deliveries for materials shall comply with the City’s noise requirements.
K. Parking During Construction
1. Adequate parking for construction workers shall be provided along Hanover
Street or arrangements for off-street parking at an off-site location shall be

provided.

2. Truck Routes and Volumes: The following quantities are estimated as part of the
reconstruction:

e Gravel & Stone — 250 CY. Earthwork subcontractor(s) pit to project site.
e Hot Mix Asphalt — 300 Tons. Paving subcontractor pit to project site.
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L. Special Measures as Necessary

No special measures are necessary for the proposed reconstruction.
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