SWCOLE Masonry Construction Observation Report

ENGINEERING INC.

Project Name/Location:  Cumberland County Civic Center / Portland Project No: 12-0034.1
Client/Client’s Rep.: Cumberland County Recreational Center Date: 9/16 and 9/17/13
Masonry Contractor: Maine Masonry Sheet: lofl
Placement Location: Quad D: Westerly interior load bearing wall to SWCE Rep.: K. Gimpel

elevation 71’ 10 1/2”

On Site: 9:10-4:00 (9/16/13)
8:00-3:00 (9/17/13)

subgrade, concrete and soils work also

Referenced Drawings Date Page | Revision Comments

Structural General Notes 1-12-13 S0.01 3

Materials

Masonry Construction

Proportioning of site-mixed mortar Yes [X] No[]  Quickrete Type S spec bags

Construction of mortar joints Yes X No[] Ful

Placement of masonry units Yes X No []

Location of reinforcement and connectors, ties Yes [X] No[] Ladder joint wire at 16", #5 as per plans

Unfinished masonry covered to protect from the weather Yes [X] No [] Plastic for rain protection

Cold-weather or Hot-weather construction? Yes [] No [] N/A

If yes, were requirements of ACI 530.1 Part 1.8 conditions met? Yes [ ] No [] N/A

Flashing installation — material and placement Yes[ ] No[] NA

Weeps — material and placement Yes[ ] No[] NA

Grouting

Grout space observed prior to grouting Yes [X] No []

Proportions of site-mixed grout uickrete 3000psi spec bags (2000psi

p 9 Yes X No [] Q _ psi sp gs ( p
design)

Placement of reinforcement and connectors Yes X No [] Per general notes requirements

Placement of grout (consolidation, reconsolidation Manual consolidation, mechanical
grout( ) YesX]  Nol[]

reconsolidation

Embedded items and accessories installation Z ties for perpendicular walls @16”
ves I No[] perpe @
straps at door jam

Non Conformance Items Observed Yes[ ] No[X
FIELD TESTING PERFORMED Mortar [X] Grout [X]
SET NO: 412-61 412-63

Notes: All work observed appeared to be in accordance with the above referenced project document and the
applicable project specifications.

Attachments: Photos Reviewed By: RED
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SWCOLE Masonry Construction Observation Report

ENGINEERING INC.

Project Name/Location:  Cumberland County Civic Center / Portland Project No: 12-0034.1
Client/Client’s Rep.: Cumberland County Recreational Center Date: 9/18, 9/19, 9/20/13
Masonry Contractor: Maine Masonry Sheet: lofl

Placement Location: Quad D: Westerly and easterly interior load SWCE Rep.: K. Gimpel

bearing walls to embed bearing elevation

On Site: 7:20-3:30 (9/16/13)
7:25-12:50 (9/19/13)
8:00-11:00(9-20-13)

subgrade, concrete and soils work also

Referenced Drawings Date Page | Revision Comments

Structural General Notes 1-12-13 S0.01 3

Beauce Atlas Embed Layout Quad D 3-25-13 A202 1

Materials

Masonry Construction

Proportioning of site-mixed mortar Yes [X No [] Quickrete Type S spec bags

Construction of mortar joints Yes[X] No[] Ful

Placement of masonry units Yes [X] No []

Location of reinforcement and connectors, ties Yes [X] No[] Ladder joint wire at 16", #5's per plans

Unfinished masonry covered to protect from the weather Yes [X] No [] Plastic for rain protection

Cold-weather or Hot-weather construction? Yes [] No [] N/A

If yes, were requirements of ACI 530.1 Part 1.8 conditions met? Yes [ ] No [] N/A

Flashing installation — material and placement Yes [ ] No [] N/A

Weeps — material and placement Yes [ ] No [] N/A

Grouting

Grout space observed prior to grouting Yes [X] No []

Proportions of site-mixed grout uickrete 3000psi spec bags (2000psi

p g Yes [X No [] Q _ psi sp gs ( p

design)

Placement of reinforcement and connectors Yes [X] No [] Per general notes requirements

Placement of grout (consolidation, reconsolidation Manual consolidation, mechanical

grout ( ) Yes[XI Nol[] o

reconsolidation

Embedded items and accessories installation Z ties for perpendicular walls @16”

Yes[X Nol[] perpe @
straps at door jam
Non Conformance Items Observed Yes[ ] No[X
FIELD TESTING PERFORMED Mortar [X] Grout X
SET NO: 412-68 412-67, 412-69

Notes: #5 reinforcing vertical at 16” O.C. with two at ends and corners, two #5 horizontals at intermediate bond beam
and top bond beam below bearing elevation, ladder joint reinforcement at 16” O.C. and rebar positioners, as needed.
Maine Masonry (Larry) initially indicated a preference to not mechanically consolidate grout; we indicated that per
project specifications (reference ACI 530.1) that all grout placed in lifts exceeding 12-inches is required to be vibrated.
Per conversation with WBRC (John), horizontal bond beam reinforcing does not have to be drilled into abutting cast in
place concrete foundations. Work observed continues to appear to be in accordance with the above referenced project
document and the applicable project specifications.

Attachments: Photos Reviewed By: RED
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