
Masonry Construction Observation Report 
 

Project Name/Location: Cumberland County Civic Center / Portland Project No: 12-0034.1 

Client/Client’s Rep.: Cumberland County Recreational Center Date: 9/16 and 9/17/13 

Masonry Contractor: Maine Masonry Sheet: 1 of 1 

Placement Location: Quad D: Westerly interior load bearing wall to 
elevation 71’ 10 1/2” 

SWCE Rep.: K. Gimpel 

  On Site: 9:10-4:00 (9/16/13) 
8:00-3:00 (9/17/13) 

  subgrade, concrete and soils work also 

Referenced Drawings Date Page Revision Comments 
Structural General Notes 1-12-13 S0.01 3  
     

   

Materials   
Masonry Construction    
Proportioning of site-mixed mortar Yes  No  Quickrete Type S spec bags 
Construction of mortar joints Yes  No  Full  
Placement of masonry units Yes  No   

Location of reinforcement and connectors, ties Yes  No  Ladder joint wire at 16”, #5 as per plans 

Unfinished masonry covered to protect from the weather Yes  No  Plastic for rain protection 

Cold-weather or Hot-weather construction? Yes  No  N/A 

If yes, were requirements of ACI 530.1 Part 1.8 conditions met? Yes  No  N/A 

Flashing installation – material and placement Yes  No  N/A 
Weeps – material and placement Yes  No  N/A 

Grouting    
Grout space observed prior to grouting Yes  No   
Proportions of site-mixed grout Yes  No  Quickrete 3000psi spec bags (2000psi 

design) 
Placement of reinforcement and connectors Yes  No  Per general notes requirements 
Placement of grout (consolidation, reconsolidation) Yes  No  Manual consolidation, mechanical 

reconsolidation 
Embedded items and accessories installation Yes  No  Z ties for perpendicular walls @16” 

straps at door jam 
    

Non Conformance Items Observed Yes  No   

FIELD TESTING PERFORMED Mortar  Grout  

SET NO: 412-61 412-63 
Notes:  All work observed appeared to be in accordance with the above referenced project document and the 
applicable project specifications.   

Attachments:  Photos Reviewed By:  RED 
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Masonry Construction Observation Report 
 

Project Name/Location: Cumberland County Civic Center / Portland Project No: 12-0034.1 

Client/Client’s Rep.: Cumberland County Recreational Center Date: 9/18, 9/19, 9/20/13 

Masonry Contractor: Maine Masonry Sheet: 1 of 1 

Placement Location: Quad D: Westerly and easterly interior load 
bearing walls to embed bearing elevation  

SWCE Rep.: K. Gimpel 

  On Site: 7:20-3:30 (9/16/13) 
7:25-12:50 (9/19/13) 
8:00-11:00(9-20-13) 

  subgrade, concrete and soils work also 

Referenced Drawings Date Page Revision Comments 
Structural General Notes 1-12-13 S0.01 3  
Beauce Atlas Embed Layout Quad D 3-25-13 A202 1  

Materials   
Masonry Construction    
Proportioning of site-mixed mortar Yes  No  Quickrete Type S spec bags 

Construction of mortar joints Yes  No  Full  
Placement of masonry units Yes  No   

Location of reinforcement and connectors, ties Yes  No  Ladder joint wire at 16”, #5’s per plans 

Unfinished masonry covered to protect from the weather Yes  No  Plastic for rain protection 

Cold-weather or Hot-weather construction? Yes  No  N/A 

If yes, were requirements of ACI 530.1 Part 1.8 conditions met? Yes  No  N/A 

Flashing installation – material and placement Yes  No  N/A 
Weeps – material and placement Yes  No  N/A 

Grouting    
Grout space observed prior to grouting Yes  No   
Proportions of site-mixed grout Yes  No  Quickrete 3000psi spec bags (2000psi 

design) 
Placement of reinforcement and connectors Yes  No  Per general notes requirements 
Placement of grout (consolidation, reconsolidation) Yes  No  Manual consolidation, mechanical 

reconsolidation 
Embedded items and accessories installation Yes  No  Z ties for perpendicular walls @16” 

straps at door jam 
Non Conformance Items Observed Yes  No   

FIELD TESTING PERFORMED Mortar  Grout  
SET NO: 412-68 412-67, 412-69 

Notes:  #5 reinforcing vertical at 16” O.C. with two at ends and corners, two #5 horizontals at intermediate bond beam 
and top bond beam below bearing elevation, ladder joint reinforcement at 16” O.C. and rebar positioners, as needed.  
Maine Masonry (Larry) initially indicated a preference to not mechanically consolidate grout; we indicated that per 
project specifications (reference ACI 530.1) that all grout placed in lifts exceeding 12-inches is required to be vibrated.  
Per conversation with WBRC (John), horizontal bond beam reinforcing does not have to be drilled into abutting cast in 
place concrete foundations.  Work observed continues to appear to be in accordance with the above referenced project 
document and the applicable project specifications.   
 
Attachments:  Photos Reviewed By:  RED 
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