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PHASE A 


  Repair Phase A will include restoration of common walls, floors and ceilings at


the first and second floor level to expedite the occupancy of first and second floor


units.


  Prior to any occupancy of the building the electrical distribution of the building


must be inspected by a licensed electrician.  Any part of the distribution system


that is not safe will be isolated from the rest of the building.  Portions of the


electrical system that are to be used as part of occupancy will be signed off by a


licensed electrician.


  A licensed gas technician must inspect and certify the current gas appliances in


the building prior to occupancy.  This includes the water heaters in the basement


space.


  During Phase A third floor level is to be secured and only accessed by authorized


personnel.


  At the second floor level a temporary one hour fire rated wall and door


enclosures are to be constructed at both stair systems at the front and rear of the


building to secure the third floor level.


  Prior to any occupancy of the first floor units,  the common walls between units 1


& 3 and 2 & 4 need to have finishes removed, framing dried and sealed, and


electrical wiring inspected and replaced if water damaged.


  Prior to any occupancy of the second floor units,  the common walls between


units 8 & 10, the master bedroom ceiling in unit 10, and floors in both the master


bedroom and bathroom need to have finished removed.  Framing and sheathing


must be dried, sealed, and electrical wiring inspected and replaced if water


damaged.


  Prior to any occupancy of the second floor units, the common walls between


units 7 & 9 and the floors in both the master bedroom and bathroom need to


have finished removed.  Framing and sheathing must be dried, sealed, and


electrical wiring inspected and replaced if water damaged.
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  The main means of egress for apartment occupants during reconstruction will be


the stair system at the rear of the building.  Improvements to exterior access and


lighting may be required.


  At the first floor level a temporary one hour fire rated wall with out-swing egress


door is to be constructed in the central hall between units 1 & 2 and 3 & 4.


  At the second floor level a temporary one hour fire rated wall with out-swing


egress door is to be constructed in the central hall between units 7 & 8 and 9 &


10.


  These temporary walls are to separate occupied units at the rear of the building


from the construction area at the front of the building.


  The doors in the temporary walls are to be used as a second means of


emergency egress for occupied units at the rear of the building.  Hallways and


stair systems are to be kept free of all construction material and activity.


  During Phase A units 3, 4, 5, 6 and 19 will be occupied.


  Prior to occupancy of units 3-6 & 19 code compliant smoke alarms will be


installed in the five units, the first floor common areas, and in the basement.


Common area smoke alarms will not be tied into sounding devices in each


dwelling unit, nor will heat detection alarms be installed in the dwelling units.


  Prior to occupancy of the building pests and vermin will be exterminated by a


licensed extermination contractor.


  During Phase A no occupancy of the second or third floor units will take place


  Removal of loose debris in units will be ongoing during Phase A.


  Phase A will include temporary shoring and bracing of the third floor walls and


commencement of roof demolition as approved under the emergency repair


building permit.


  As loose debris is removed from the third floor spaces the floors are to be


protected with tarps to protect the space from below in the event that water


enters the building.


  Final repair design work will be ongoing during this Phase A


  As demolition and repair work takes place dwelling units and common areas


need to be reviewed for horizontal and vertical fire rated separations.  The


findings from this analysis will be incorporated into the final repair design.


  Pending approval from City of Portland RAS Construction would like to obtain


permission and permits to occupy the sidewalk and parking lane in front of the


property for demolition work and dumpster storage.
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PHASE B 


  Demolition of the damaged roof framing will be ongoing and removal of finishes


in units at all levels.


  All ceilings at the third floor level are to be removed to expose ceiling and roof


assembly framing and sheathing.  Framing is to be inspected by engineer.


Framing and sheathing that is salvageable will need to be dried, cleaned and


sealed in accordance with IICRC and industry standards.


  Fire damaged wall studs will be cut off below damage areas.  New studs will be


installed alongside cut studs.  New top plates will be installed.


  After interior and exterior walls are reconstructed new roof rafters can be


installed in accordance with design plans.


  The roof finishing and insulation system will be installed at the front damaged


portion of the building as shown on repair plans.  Additional insulation will be


added above dwelling units 15-18 where the roof sheathing has not been


removed.  All insulation will be provided in accordance with current energy


codes.


  Finishes at the interiors of dwelling units will be put back similar to pre-existing,


with the exception of where horizontal and vertical fire rated assemblies are


required.  Code compliant fire rated assemblies are to be installed such that fire


separations are created vertically and horizontally between all units and common


areas.  The extent and locations of these assemblies is yet to be determined.
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