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SECTION 01 32 20
PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.01
SUMMARY

A.
This Section includes administrative and procedural requirements for the following:

1.
Preconstruction photographs.

2.
Periodic construction photographs.

3.
Final Completion construction photographs.

B.
Related Sections include the following:

1.
Section 01 33 00 - Submittal Procedures for submitting photographic documentation.

2.
Section 01 70 00 - Closeout Procedures for submitting digital media as Project Record

3.
Documents at Project closeout.

4.
Section 01 79 00 - Demonstration and Training for submitting videotapes of


demonstration of equipment and training of Owner's personnel.

1.02
SUBMITTALS

A.
Qualification Data: For photographer.

B.
Key Plan: Submit key plan of Project site and building with notation of vantage points marked for location and direction of each photograph. Indicate elevation or story of construction. Include same label information as corresponding set of photographs.

1.
Construction Photographs:  Post prints of each photographic view - 4 total each week on TDBBuilder.

a.
Format: Minimum 4 megapixel digital photograph.

b.
Identification:  Post the following with each print: 

1)
Name of Project.

2)
Name and address of photographer.

3)
Name of Architect and Construction Manager.

4)
Name of Contractor.

5)
Date photograph was taken if not date stamped by camera.

6)
Description of vantage point indicating location direction [by compass point] and elevation of story of construction.

7)
Unique sequential identifier.

8)
Digital Images:  Submit a complete set of digital images as a project record.

1.03
QUALITY ASSURANCE

A.
Photographer Qualifications: An individual who has been regularly engaged as a professional photographer of construction projects for not less than three years.

1.04
COORDINATION

A.
Auxiliary Services:  Cooperate with photographer and provide auxiliary services requested, including access to Project site and use of temporary facilities, including temporary lighting required to produce clear, well-lit photographs without obscuring shadows.

1.05
USAGE RIGHTS

A.
Obtain and transfer copyright usage rights from photographer to Owner for unlimited


reproduction of photographic documentation.

PART 2 - PRODUCTS

2.01
PHOTOGRAPHIC MEDIA

A.
Digital Images: Provide images in uncompressed JPEG format, produced by a digital


camera with minimum sensor size of 4.0 megapixels, and at an image resolution of not less than 1600 by 1200 pixels.

PART 3 - EXECUTION

4.01
CONSTRUCTION PHOTOGRAPHS

A.
General: Take photographs using the maximum range of depth of field, and that are in focus, to clearly show the Work. Photographs with blurry or out-of-focus areas will not be accepted. Maintain key plan with each set of construction photographs that identifies each photographic location.

B.
Digital Images: Submit digital images exactly as originally recorded in the digital camera,


without alteration, manipulation, editing, or modifications using image-editing software.

1.
Date and Time: Include date and time in filename for each image.

2.
Field Office Images: Maintain one set of images on CD-ROM in the field office at
Project site, available at all times for reference. Identify images same as for those submitted to Architect and Construction Manager.

3.
Periodic Construction Photographs:  

a.
Submit weekly sets of digital construction images to TDBBuilders by posting on CBH FTTP site during the course of construction.  Images should include all four elevations of building.  

b.
Post photos on each Wednesday by 10.00 am or at other time selected by Owner.

4.
Construction Manager-Directed Construction Photographs:  From time to time, Construction Manager will instruct photographer about number and frequency of color, digital photographs and general directions on vantage points. Select actual vantage points and take photographs to show the status of construction and progress since last photographs were taken.

5.
Final Completion Construction Photographs: Take eight color photographs after date of

a.
Substantial Completion for submission as Project Record Documents. Architect will direct photographer for desired vantage points. Do not include date stamps. No grand opening banners shall be on building at time photographs are taken.

6.
Additional Photographs: Architect or Construction Manager may issue requests for


additional photographs, in addition to periodic photographs specified.  Additional


photographs will be paid for by Change Order and are not included in the Contract Sum.

a.
Three days' notice will be given, where feasible.

b.
In emergency situations, take additional photographs within 24 hours of request.

c.
Circumstances that could require additional photographs include, but are not


limited to, the following:

1)
Special events planned at Project site.

2)
Immediate follow-up when on-site events result in construction damage or

3)
losses.

4)
Photographs to be taken at fabrication locations away from Project site.

5)
Substantial Completion of a major phase or component of the Work.

6)
Extra record photographs at time of final acceptance.

7)
Owner's request for special publicity photographs.
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